

# **eCourts Mission Mode Project**

## **Monthly Project Progress Summary**


**1 April 2012 – 30 April 2012**

## Table of Contents

1. Country-wide progress status summary .....	3
2. Monthly Progress Report of e-Courts Mission Mode Project for April 2012.....	4
3. High Court wise issues .....	5

# 1. Country-wide progress status summary

► The following table shows the status (in courts) of project implementation across the country, as of April 30, 2012; excluding Delhi.



## 2. Monthly Progress Report of e-Courts Mission Mode Project for April 2012

### 1. Sites readiness reported by High Courts for 75 court complexes (CCs) (263 courts):

- ▶ Allahabad- 1CC, AP – 11 CCs, Maharashtra - 55 CCs, Gauhati – 1 CC, and MP – 7 CCs.

### 2. Computer hardware for district & subordinate courts:

- ▶ **Hardwar orders issued for 35 Court Complexes (CCs) (139 courts):** AP – 11 CCs, Gauhati – 7 CCs, Jharkhand – 3 CCs, Kerala – 4 CCs, P&H – 9 CCs, and Sikkim – 1 CC.
- ▶ **Hardware delivery completed at 122 Court complexes (CCs) (246 courts):** Allahabad – 10 CCs, AP – 1 CC, Maharashtra – 90 CCs, J&K – 12 CCs, Madras – 2 CCs, and Orissa – 7 CCs.
- ▶ **Hardware installation completed at 308 court complexes (CCs) (794 courts):** AP – 67 CCs, Maharashtra – 33 CCs, Gujarat – 26 CCs, MP – 20 CCs, Rajasthan – 60 CCs, Madras - 46 CCs, Orissa – 52 CCs, Patna – 2 CCs, and Sikkim – 2 CCs.

### 3. LAN installation at district & subordinate courts:

- ▶ **LAN installation completed at 33 Court Complexes (CCs) (216 courts):** AP – 1 CC, Maharashtra – 3 CCs, Gujarat – 7 CCs, Rajasthan – 18 CCs, Kerala – 1 CC, and Orissa - 3 CCs.

### 4. DG set funds sent from NIC at 28 court complexes (CCs) (87 courts):

- ▶ AP – 28 CCs.

### 5. DG set procurement completed at 15 court complexes (CCs) (206 courts):

- ▶ AP – 5 CCs, Rajasthan – 6 CCs, and J&K – 4 CCs.

### 6. DG set installation completed at 20 court complexes (CCs) (551 courts):

- ▶ AP – 17 CCs, Gauhati – 1 CC, J&K – 2 CCs

### 7. Application software rolled out at 11 Court Complexes (CCs) (54 courts):

- ▶ Rajasthan – 8 CCs, and Madras – 3 CCs.

### 3. High Court wise issues

The following list highlights issues in project implementation that need to be addressed by the stakeholders listed.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
1	Allahabad	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Meeting with Law Secretary and Finance Secretary was held in the HighCourt Premise on 01.05.2012. After many times telephonic talks held with Addl LR. Now the meeting is scheduled to be held on 11 May 2012.
2	Allahabad	Any other	CPC	CPC also reported that Tables and Chairs will be provided where ever the computers are being installed.	We have received several requests from districts and after they are being sent to Registrar (Budget) for their further necessary action.
3	Allahabad	Data Entry	CPC	Data Entry initiation pending at 4/ 69 CCs where software had been rolled out in 2010	Data Entry details has already been updated on the website. Data entry is obstructed due to resignation of technical manpopwer at 3 district court complexes
4	Allahabad	DG Set	CPC	HC to expedite procurement and installation of DG sets at 70 CCs, for which Rs.1.83 Cr were sent in June 2011, as hardware / LAN installed in most district court complexes	DG Sets have been installed at 59 District Court by 30 <sup>th</sup> Apr 2012.
5	Allahabad	DG Set	CPC	CPC to provide DG set cost estimates for 3 court complexes- Anola and Sambal outlying courts and District Court Complex, Kanshiramnagar	<b>DG Set has been purchased for District Court Kanshiram Nagar and Estimates for Aonla(Bareilly Distt) and Sambhal (Muradabad Distt) have already been sent to NIC on 25<sup>th</sup> Jan 2012.</b>
6	Allahabad	HW	CPC	Sign off to be provided to vendor, and FIR to be lodged in lieu of missing pen drives, as the vendor has provided the delivery challan confirming the delivery of pen drives at the Mirzapur CC. District Judge Mirzapur to send the enquiry report on the matter	No latest report has been received from District Mirzapur regarding Missing of Pen Drive. Work is suffering therefore 75 Pen Drives be supplied again so that computerization work of the District Court is not affected.
7	Allahabad	HW	HCL	At VC held on 23 Dec, CPC has reported various problems encountered in the state; 4 servers are down, UPS issues, 16 places network down.	HC has informed that the call's are not being logged on time. The Complaints numbers are not being provided. Issues not resolved. NIC to take up with vendor.
8	Allahabad	HW	HCL	Ferozadabad issue is still pending where server racks needs to be installed	Pending

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
9	Allahabad	LAN	CPC / HCL	Vendor has reported that some LAN materials have been damaged due to fire that broke out at Allahabad HC. Identification of damaged material is yet to be done.	HC with the assistance of the vendor to ascertain the damaged material. According to the report of System Manager, High Court of judicature at Allahabad, total damaged materials which were provided under E-Court project due to breaking out of fire are as follows -- (a) LIU-1 (b) Patch Pannel 16 Port-1 (c ) Rack-1 (d) 500VA Uniline UPS - 2 (e) Desktop Infiniti Pro SI 5080 – 6 (f) Keyboard, Mouse and TFT – 15 (g) Fiber Network cable – 20 Mtrs approx .
10	Allahabad	LAN	HCL	Details of non completion of LAN installation at Allahabad HC to be shared with M/s HCL, with a copy to NIC HQ	No HCL people is coming up for testing and taking sign Off.
11	Allahabad	LAN	HCL	HCL to complete LAN installation at 6/9 taluka court complexes.	Installation completed at 5/9 court complexes.
12	Allahabad	Services Delivery	CPC	Services delivery to be initiated.	Service delivery information is updated online. System Officers are not able to initiate all services, they need training by NIC . May be provided training immediately.
13	Allahabad	Site Preparation	Closed	SRVFs received for 8 court complexes of Sambhal-Moradabad, Najibabad - Bijnor, Sahaswan- Budaun, Garhmukteshwar-Ghaziabad, Sadabad-Hathras, Chhibermou-Kannauj, Deoband-Saharanpur, Anola-Bareilly, but gaps observed during hardware installation	SRVF has already been sent through NIC Tech Director Shri P K Saxena on dated 19/04/2012
14	Allahabad	Site Preparation	CPC	Electrical point (fixtures) issues to be resolved at the state at 9 court complexes. Thin clients lying in the boxes to be installed	PWD is demanding for more funds for completing the Electrical and Earthing problem of District and outline court of U.P. PWD is asking for issuing of more funds because earlier allotted budget was not sufficient for completion of site preparation. HC to request the State Government for the balance requirement of funds
15	Allahabad	Site Preparation	CPC	CPC to expedite site preparation at 21 CCs which have already been funded by the State Govt/ NIC	Regarding this matter , E- Mail sent to E-Committee on dated 28/04/12. In this regard various reminder have been sent to PWD.
16	Allahabad	Software Customisation	NIC	List of 45 customisations received by NIC. NIC to resolve the same.	Till date 17 issues are pending in CIS Software. E-Mail sent to E-Committee on dated 24-04-2012. <b>All other were already sorted out.</b>
17	Allahabad	Software Customisation	nic	System officers are facing software problems, and NIC to look into the issues and resolve immediately	Pending
18	Allahabad	Technical	HCL	The details of technical manpower to be sent by NIC	Pending

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
		Manpower			
19	Andhra Pradesh	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	State Govt sanctioned funds to meet annual maintenance cost of ICT equipment - Laptops, Laser Printers, Consumables for printers, fuel for DG sets, broadband connectivity for Home Offices of Judicial officers for FY 2011-12. Discussions are in-progress with State Government for sanction of funds to meet all the recurring expenses for FY 2012-13.
20	Andhra Pradesh	Data Entry	CPC	Data entry needs to be completed at the 48 sites where software is deployed.	Data entry is fully completed at 33 sites till date and 80% of the data entry is completed at remaining sites.
21	Andhra Pradesh	DG Set	CPC	DG set procurement to be expedited for 1 DCC, and 6/9 TCCs for which funds were sent in March 2011.	NIC sanctioned funds for 77 DG sets, out-of which procurement and installation of 49 DG sets is completed.
22	Andhra Pradesh	DG Set	CPC	CPC to send the DG set cost estimates for 47 non-single court complexes to NIC for release of funds.	Funds received for 28 CC.
23	Andhra Pradesh	DG Set	CPC	As per the minutes of meeting held on 5th and 6th March 2012 with Secretary Justice, , CPC to take steps for providing cost estimates towards provision of power backup facility to all ICT equipment in the court complex.	CPC to take steps to provide cost estimates to NIC.
24	Andhra Pradesh	Digital Signatures	NIC	NIC to take steps to provide software program to enable the Digital signature software to work on Linux platform.	NIC to take steps and resolve the issue.
25	Andhra Pradesh	HW	Closed	Additional HW material to be delivered at 9 locations for which orders were issued during June 2011.	Work completed.
26	Andhra Pradesh	HW	HCL	Vendor M/s HCL to complete Hardware installation work at 1 site - Ramachandrapuram for which High Court given site readiness.	Work is in-progress.
27	Andhra Pradesh	HW	HCL	Vendor HCL to expedite the material delivery at 105 sites and initiate install of the material.	Delivery completed at 105 sites. UPS installation is completed at 77 sites and out-of these sites remaining Hardware installation is completed at 41 sites, and installation is in-progress at other sites.
28	Andhra Pradesh	HW	HCL	Vendor HCL to provide delivery schedule for 30 court complexes for which orders are issued in February 2012.	Vendor to publish schedule for 30 CC.
29	Andhra Pradesh	HW	HCL	Vendor HCL to publish delivery schedule for 8 court complexes for which orders are issued in March 2012.	Material delivered at 2 locations, and for remaining locations material is in transit.
30	Andhra Pradesh	ICT Upgradation at HC/Benches	Closed	Request for 32 laptops for newly recruited Judicial Officers in the State has been sent to NIC for processing as approved in the Empowered Committee meeting.	As per the VC held on 31st January 2012, no additional laptops are provided to judicial officers in the country as current scope of the project is to cover 14,249 Judicial Officers only.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
31	Andhra Pradesh	ICT Upgradation at HC/Benches	NIC	68 LAN points to be provided at the main HC building, of the HC. Vendor not available for the request at NIC HQs as the previous empanelment has expired.	Further funds may be provided if funds are available under the account head ' ICT upgradation for SC/ HCs', else High Court to take steps to provide the 68 points with its own funds.
32	Andhra Pradesh	LAN	Closed	Vendor M/s HCL to deliver LAN material at Amalapuram CC for which orders are issued during June 2011.	Material delivered.
33	Andhra Pradesh	LAN	HCL	Vendor M/s HCL to complete LAN installation at 5 sites - Nuzvid, Ongole, Chirala, Amalapuram, Sanga Reddy and Ramachandrapuram	Work completed at Sanga Reddy, Ongole, Nuzvid, Chirala, Amalapuram locations and Ramachandrapuram site made ready for installation for which work is pending at Server Room.
34	Andhra Pradesh	LAN	NIC	NIC to direct vendor M/s Wipro to provide BOM for 8 sites for which SRVF is sent to NIC.	BOM submitted to NIC, purchase order yet to be released.
35	Andhra Pradesh	LAN	Wipro	Vendor to initiate installation of LAN at 105 sites.	Vendor to publish the installation schedule.
36	Andhra Pradesh	Services Delivery	NIC	Out of the desired 30 services, High Court is providing 3 services. To Complete the customization of software and gear-up to the level of providing all services, technical resource person from NIC to be placed at High Court of AP.	NIC Pune provided final build to High Court (including copying branch). High Court to provide sign-off and implement the software in District Courts.
37	Andhra Pradesh	Site Preparation	CPC	Site preparation work to be expedited by the CPC at 123 sites	Sites yet to be funded - 6, sites ready but SRVF pending - 14, site preparation work is in-progress - 22, High Court yet to transfer funds for site preparation - 81
38	Andhra Pradesh	Site Preparation	CPC	As per the minutes of meeting held on 5th and 6th March 2012, CPC to take steps for returning of surplus funds from the Site preparation head along with interest component.	CPC to take steps and resolve the issue.
39	Andhra Pradesh	Site Preparation	CPC	Out-of 297 court complexes in AP - JSC/CSR created - 174 sites, JSC creation is not possible at 82 sites out-of which 54 CCs are in private buildings, and work is in-progress at 41 sites. As per the Steering Committee, APHC direction, no JSC is required but HW and LAN have been requested by HC for computerization. Request has been sent to NIC for providing ICT infrastructure.	High Court has agreed to bear the cost of LAN/HW shifting as per empowered committee decision. SRVF confirming the availability of power points, space, server room to be sent to NIC.
40	Andhra Pradesh	Site Preparation	CPC	21 sites SRVF to be sent to NIC from CPC	Pending



Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
41	Andhra Pradesh	Software Customisation	NIC	As desired by CPC, software expert to be stationed at High Court, AP to address issues related to software customization and complete development work for remaining modules. CPC already sent detailed requirements to NIC on 14th February 2012 for deployment of technical personal.	NIC/eCommittee to resolve the issue and decentralization plan to be intimated to High Court.
42	Andhra Pradesh	Software Rollout and Training	Closed	Deployment of Application software to be taken up for 1 CC at Srikakulam where hardware and LAN have been installed	Application software is deployed on 15th February 2012
43	Andhra Pradesh	Technical Manpower	CPC	High Court to take steps for deployment of 3 System Officers and 26 System Assistants (24 at Districts and 2 at High Court)	Approval from the Steering Committee awaited.
44	Andhra Pradesh	WAN	CPC	HC to coordinate with BSNL and NIC to complete WAN work at 25 District HQ locations.	1st set - Installation completed - 13 sites, WIP - 7, Delivery pending - 5. 2nd set - Installation completed - 1 site, WIP - 9, Delivery pending - 15
45	Andhra Pradesh	WAN	HCL	HCL to deliver the WAN material at 11 sites for which shipment orders issued by NIC, Delhi	Material delivered at 5 sites, and vendor to initiate shipment at remaining locations.
46	Bombay	LAN	HCL	Vendor M/s HCL to complete LAN installation at 23 CCs.	Site issues are at 4 Ccs. Work not started at 2 Ccs. LAN work is in progress at 2 Ccs..
47	Bombay	LAN	Closed	CPC to share the list of new courts that need LAN, due to increase in courts	Request sent to NIC HQ for issuance of LAN Orders.
48	Bombay	Site Preparation	CPC / NIC	High Court to submit SRVFs confirming the readiness of 134 CCs where HW and LAN orders are to be issued	SRVF of ready sites sent to NIC
49	Bombay	WAN	CPC	CPC to meet MTNL regarding lease line connectivity in Bombay City	This Office vide letter No. Spl./Comp./121/2012 dt. 22/02/2012, has forwarded Demand Notes of each Court Complex alongwith the list of 30 Court Complexes to the E-Committee/NIC, New Delhi.
50	Bombay	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	State Government is already requested to provide recurring costs and subject is in process with State Government. Data is awaited from the District and Subordinate Courts for the same.
51	Bombay	Data Entry	CPC	Data entry funds received by the HC and data entry initiated. Data Entry to be completed in local language.	Data Entry in Local Language initiated at 256 Court Complexes, data entry has been completed at 168 CCs and is in progress at 88 Court Complexes.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
52	Bombay	DG Set	CPC	DG set cost estimates to be sent for 200 non single court complexes which are ready to NIC	Received funds from NIC, New Delhi & same will be placed at the disposal of PWD very shortly.
53	Bombay	HW	Closed	Vendor HCL to plan and schedule the Hardware delivery for 7 Court complexes. PO released in Aug 11 and installation to be completed for 8 court complexes.	Closed
54	Bombay	HW	HCL / UNILIN E	UPS issues are not being attended by Uniline	Complaints are forwarded to M/s. HCL
55	Bombay	HW	NIC	CPC to share the list of new courts that need HW, due to increase in courts	Vide High Court letter No. Spl./Comp/58/2012 dated 20th January 2012 already requested to e-Committee/NIC to provide hardware for additional Courts. NIC to revert to HC.
56	Bombay	LAN Survey	CPC	LAN survey / orders to be issued for sites reported as ready by HC	LAN PO/ survey orders have been issued for all sites for which SRVFs are available. SRVF of ready Sites will be sent to NIC shortly.
57	Bombay	Services Delivery	CPC	Services Delivery to be initiated through JSC where JSC is completed	Service Delivery initiated through JSC at 384 Court Complexes.
58	Bombay	Site Preparation	CPC	Site preparation work to be completed at 20 CCs where funds has been provided.	Site preparation work completed in 14 Court Complex and in progress in 6 Court Complex. SRVF of ready Sites will be sent to NIC shortly.
59	Bombay	Software Rollout and Training	NIC	Software installation updation of Marathi language makes system very slow on the old hardware. (excluding Goa, Daman & Diu).	Installation issues to be resolved by NIC. NIC to revert to HC.
60	Bombay	Software Rollout and Training	NIC	Software, updated with Marathi language support to be installed at balances of 25 / 35 district HQ. NIC Pune to give completion timelines for software rollout for version CIS 3.0	CIS 3.0 installed at 256 Court Complexes. Installation is in progress at remaining CCs where wherever new Hardware is received
61	Calcutta	Data Entry	CPC	Backlog data entry to be initiated at 81/86 CCs where software has been installed	Work in progress
62	Calcutta	DG Set	CPC	DG sets to be installed at the remaining 20/79 CCs for which DG set funds were provided	DG sets have been installed at 76/ 79 court complexes
63	Calcutta	Hardware	HP	Khatra, One slim Client Not Functioning, Call logged 3 months ago. Problem not solved as yet	HP to resolve the same
64	Calcutta	Hardware	HP	Bishnupur, KVM Switch not working. Call Logged 20/03/2012. Problem not solved as yet	HP to resolve the same

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
65	Calcutta	Hardware	HP	Uttar Dinajpur District Court,One mouse connected with a slim client is not working properly,one slim client is not booting up,pending since one month and a half.	HP to resolve the same
66	Calcutta	Hardware	HP	Suri,KVM Switch not working. Call Logged dated 24/01/2012. Problem remains unsolved.	HP to resolve the same
67	Calcutta	Hardware	HP	Chandannagore,One Slim Client mother board problem. Call Logged about more than one month. Part not replaced. Still not solved.	HP to resolve the same
68	Calcutta	Hardware	HP	Howrah,One slim client having booting problem. Call logged about more than one month. No response from vendor as yet.	HP to resolve the same
69	Calcutta	Hardware	HP	Uluberia,2 UPS are not functioning. Call logged about 6 months ago. No response from vendor.	HP to resolve the same
70	Calcutta	Hardware	HP	Barasat,One Slim Client having Power Switch problem. Call Logged one month ago. .No response from vendor as yet	HP to resolve the same
71	Calcutta	Hardware	HP	Bongaon,One Slim Client having SMPS problem and one printer is not working. Call Logged about two months ago. No response from vendor as yet	HP to resolve the same
72	Calcutta	Hardware	HP	Bashirhat,One Slim Client having mother board problem. Call Logged about 6 months ago. .No response from vendor as yet	HP to resolve the same
73	Calcutta	Hardware	HP	Berhampore Criminal,Server Network Card not configured. Call logged dated 20/01/2012. No response from vendor as yet.	HP to resolve the same
74	Calcutta	Hardware	HP	Lalbagh Criminal,KVM switch is not working. Call Logged dated 14/01/2012 .No response from vendor as yet	HP to resolve the same
75	Calcutta	Hardware	HP-Uniline	Bishnupur,One 500 VA UPS Problem. Call Logged about 1 month ago. No response from vendor as yet.	HP to resolve the same
76	Calcutta	HW	CPC	HC to decide site where 5KVA UPS delivered at district court of South 24 Parganas can be utilized in West Bengal.	To be done

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
77	Calcutta	HW	CPC	Additional HW order to be issued for Kakdip court complex	HC to forward SRVF so that PO can be issued
78	Calcutta	HW	HP	HW installation to be completed at the 3 taluka court complexes of Andaman	Redistribution has been completed. Installation is pending
79	Calcutta	HW	HP	HP reported that signoff is pending at 3 locations (Andaman Nicobar and Lal bagh), CPC confirmed that due to server issues the signoff is pending. HP to resolve the issues at the earliest.	Pending
80	Calcutta	ICT Upgradation at HC/Benches	Registrar Listing	Site not ready Certificate to be provided to the vendor for UPS delivered at High Court.	No change in issue
81	Calcutta	ICT Upgradation at HC/Benches	Registrar Listing	Touch screen KIOSKs to be installed at HC. HC to identify location for installation of KIOSKs	No change in issue
82	Calcutta	LAN	Closed	Metropolitan Magistrate /Bankshall Court. LAN Nodes related problem. Confusion regarding the no of LAN nodes. LAN Integration Issue	There is no confusion at the State end, as communicated by the NIC Coordinator
83	Calcutta	LAN	CPC	Diamond harbour civil court- Lan connection between new and the old civil court building is damaged to some extent during underground construction work of the criminal court building and shifting of LAN to a newly constructed building	High Court to obtain the estimates for the repair work from the Vendor, and place the same to the State Govt. for consideration
84	Calcutta	LAN	HP	Siliguri-LAN connection in the old building is required to be removed for new construction	HP has been informed
85	Calcutta	LAN	HP	Mathabhanga,2 LAN nodes not working. Call logged 25/01/2012. Problem remains unsolved.	HP to resolve the same
86	Calcutta	LAN	HP	Dinhata,One switch port not working. Call logged 27/01/2012. Remains unsolved.	HP to resolve the same
87	Calcutta	LAN	HP, Webel	Alipore Civil Court, City Civil, Presidency Small Causes - LAN Integration issues	It is already integrated. But a section of the Old LAN is not accessible only at the Alipore Civil Court. The Old LAN is being maintained by M/s WTL

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
88	Calcutta	LAN/HW	HP	CPC reported that at ALIPUR and CMM Court complex, the switches/ UPS are not functioning and little or no support is being provided by the vendor. CPC stated that an Overall maintenance agency is required for upkeep of the ICT equipments under the eCourts project.	Pending
89	Calcutta	Other	HP	In case of Natural calamities like flood, fire etc, the Vendor is requested to provide estimate for repair work by the High Court, but estimate receipt is pending from HP	HP to respond
90	Calcutta	Services Delivery	CPC	In recent times that a substantial number of courts in some of the District Courts and Talukas where CIS software was previously deployed are not using the CIS at all. Further, those who are using it aren't even using all the available modules thereon.	CPC to look into the issues, to enable service delivery using CIS software
91	Calcutta	Site Preparation	CPC	HC to send site preparation cost estimates for Municipal CC, Howrah and Railway Magistrate CC, Nadia	Cost estimates have been requested from PWD. HC has committed to provide cost estimates by April'12
92	Calcutta	software roll-outs	NIC	CPC sent a mail regarding the software issues separately to NIC. NIC to take up the issues/ recommendations in consultation with ECommittee	NIC to resolve
93	Calcutta	Technical Manpower	CPC	Technical manpower who have produced the No Dues certificate, have received the caution deposit, HC to confirm the same.	CPC to revert
94	Calcutta	Technical Manpower	NIC	System officers/ system assistants are required by the High Court for implementation at the Taluka Level. CPC has sent a mail regarding it to NIC. NIC responded that strict action will be taken against TERASOFTWARE the agency which is providing the SO/ SAs. CPC also reported that the SO/SA are reluctant to move from District Courts to Taluka court for implementation	NIC to resolve
95	Calcutta	wan	BSNL	BSNL WAN connectivity has been only completed at one location.	Pending
96	Chhattisgarh	Data Entry	Closed	Data entry verification to be taken up for the data entered.	Data entry completed in 7 districts.
97	Chhattisgarh	DG Set	CPC	High Court to expedite the purchase of DG sets at 14 CCs for which funds were sent.	Purchased. Delivered in 6 districts. In next 2 weeks time, delivery will be completed in all districts. HC to share the list of CCs, where DG set procured and installed.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
98	Chhattisgarh	ICT Upgradation at HC/Benches	eCommittee	A memo has been sent from High Court, Chhattisgarh requesting to provide 181 computers.	Further infrastructure under this head can only be provided based upon the availability of funds under this account head. The matter has been placed before the eCommittee as funds are insufficient
99	Chhattisgarh	ICT Upgradation at HC/Benches	eCommittee	Request for provision of 44 laptops, 60 laser printers and corresponding cartridges for new judicial officers to be processed by NIC	Matter placed before the Empowered Committee as the approved number of laptops that can be provided is reached
100	Chhattisgarh	LAN Survey	CPC	SRVF to be sent for district court complex at Janjgir-Champa.	Site preparation is in progress (Civil).
101	Chhattisgarh	LAN Survey	CPC	Site survey to be taken for district court complex at Uttar Bastar (Kanker)	SRVF to be sent to NIC.
102	Chhattisgarh	Site preparation	CPC	SRVF for 25 sites to be sent to NIC.	12-13 SRVF. Rest will be sent shortly
103	Chhattisgarh	Site preparation	CPC	HC to provide site preparation cost estimates for 15/ 83 CCs which are yet to be funded.	Work in progress. Court complexes are running in rented accommodation. Guideline has been provided by NIC HQ for the same.
104	Chhattisgarh	Site preparation	CPC	CPC reported that site preparation is pending at 40 locations which will be completed by 31 March 2012	Communication has been sent to District Judge to expedite the site preparation activity.
105	Chhattisgarh	Site preparation	DOJ	DoJ to send a letter to PWD Secretary for speeding up site readiness.	Letter not received yet
106	Chhattisgarh	Software	NIC	High Court had requested a technical team for solving CIS related issues and training in the last VC meeting	NIC team visited Chhattisgarh. Discussed all issues with the HC. Technical team yet to be provided to address the following issues: 1. Bi lingual (Hindi to be incorporated) 2. Report section to be modified
107	Chhattisgarh	VC	CPC	Details of Video Conferencing facility in court complexes to be communicated to eCommittee with a copy to NIC HQ	Installed and working in 5 districts. Details yet to be shared.
108	Gauhati	Any Other	Closed	To provide BSR code for transfer funds for district court complexes of Tripura	Resolved

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
109	Gauhati	Any Other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	The Consultant and NIC Coordinator met the State Law Secretary Mr. DK Mahanta in State Secretariate and discussed in detail. The Law department has reportedly written to the HC for the details of no of posts, scales etc for the systems officers along with justifications for such posts for the state so that it becomes acceptable to finance department. The HC has recently provided all the information sought by the state Law Department. The fiance department will examine the entire case.
110	Gauhati	Data Entry	CPC	NIC to provide funds for pending cases, data provided by the High Court	Data entry of 1,25,000 cases (~54,000 cases alone in Guwahati) is completed. NIC HQ was requested vide email dated 31.10.2011 to provide additional funds for data entry of 16105 cases. Funds have been received for 6431 cases only. Funds yet to be received for 9674 no. of cases. NIC has transferred funds for 14,440 as per communication received from NIC co-ordinator. Courts where CIS is to be implemented, the no. of pending cases will be provided in due course. Recently, a fund for 4751 no of pending cases for Mizoram has been requested to NIC-HQ from the CPC.
111	Gauhati	DG Sets	CPC	DG Set funds to be released for 4 CCs for which estimates have been submitted. Cost estimates are high. HC needs to send the revised estimates for these 4 CCs for Mizoram.	The bench has so far provided revised cost estimates for 3 court complexes only. Revised estimate for Lunglei is awaited as the previous estimate provided by the Aizawl Bench exceeded the upper limit.
112	Gauhati	HW	Closed	UPS with Serial No. 2K11C-1120 EE is not installed and hence not working at Foreigners' Tribunal Court, Dhubri. The complaint lodged on 14.02.2012	Resolved
113	Gauhati	HW	Closed	UPS not installed in District & Session Court, Dhubri and SDJM CC, Bilasipara	Resolved
114	Gauhati	HW	Closed	Thin Client not working at Cachar, District & Sessions Judge Court Complex . 22.12.2011 & 10.02.2012	Resolved
115	Gauhati	HW	Closed	Thin Client not working at Cachar, Family Court Complex. 12.02.2012	Resolved
116	Gauhati	HW	Closed	UPS Problem, not giving proper backup. 22.12.2011 (West Tripura, Agartala)	Resolved
117	Gauhati	HW	Closed	Problem with HP Server bearing S/No.S/N : SGH9202YWM (DVD-Rom not working) at Foreigners Tribunal, Tezpur, Sonitpur	Resolved

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
118	Gauhati	HW	Closed	Problem with HP Server bearing S/No.S/N : SGH006F8F (System gets reboot again and again) at District & Sessions Judge Court, Tezpur, Sonitpur	Resolved
119	Gauhati	HW	Closed	One Winbee Thin client having problem of CMOS Battery in Foriengners Tribunals,Nagaon. SN-1010013937010912	Resolved
120	Gauhati	HW	Closed	3 Winbee Thin clients getting start up problems in SDJM Kaliabor,Nagaon	Resolved
121	Gauhati	HW	CPC	External hard disk missing in SDJM Court, Abhayapuri, Bongaigaon. No back up possible. Reported on 32.01.2012	Missing from customer site. Sign-off collected by vendor. According to vendor, it was stolen. CPC to check
122	Gauhati	HW	CPC	HP Proliant Server Problem at Darrang, District and Sessions Judge	Complain registered at HCL. Since it is a HP Server, the SO has been asked to relodge the complaint to M/s HP.
123	Gauhati	HW	HCL	In district court Goalpara, I/O box problem. Reported to HCL on 28/11/2011. I/O needs to be replaced. Patch Panel is also reported short.	According to M/s HCL, I/O box has been found to be physically tempered. Besides this, action from the vendor is pending.
124	Gauhati	HW	HCL	Hardware purchase orders issued for 7 court complexes at Manipur and 4 at Tripura. Delivery and installation pending.	Hardware Delivery completed in Assam, Manipur and Tripura. Installation began partially in two court complexes in Manipur. Pending.
125	Gauhati	HW	HCL	1 no of Winbee Thin Client Problem at Morigaon, District & Sessions Judge Court Comple. 03.02.2012	Service Order No is: 8601193459. HCL has taken for repair on 09.02.2012
126	Gauhati	HW	HCL	1 no of TVS MSP 455 XL printer Problem .SI No-KAD4FD001935, 10.01.2012 at Morigaon, District & Sessions Judge Court Complex.	HCL taken for repair on 10.01.2012. L /C burnt.
127	Gauhati	HW	HCL	Battery of UPS not received yet at Barpeta, CJM. 13.02.2012	No response from the vendor. Complaint was registered by the SO almost a year back. No response from HCL/Uniline. Not submitted report.
128	Gauhati	HW	HCL	Slim Client (SI. No-2103AA291953) not working at Tinsukia, District & Sessions Judge. 13.02.2012	Resolved partially. SMPS replaced. Now the motherboard found to be defective.
129	Gauhati	HW	HCL	2 UPS 500 VA BACK UP PROBLEM at Jorhat, District & Sessions Court. 22.02.2012	Pending from Uniline despite Mails, phone call reminders.
130	Gauhati	HW	HCL	Kiosk machine and one HP Laserjet 1022 printer not working at Kamrup, MACT court, Ulubari. Issue started almost two months back.	Both the Kiosk and the HP laserprinter Complaint Registered at HCL two months back. The SO mailed the vendor 4 times followed by phone call. Still not attended by HCL.



Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
131	Gauhati	HW	HCL	Taken One Mother Board & One 1GB RAM of HCL Slim Client for repairing at Dibrugarh, Disrict & Sessions Judge Court dated 01.11.2011. 28.10.2011	Not replaced till date.
132	Gauhati	HW	HCL	OFC termination are not proper, 2 no. of Thin Client and 1 no. of 15" monitor are not receive till now and the 2KVA UPS batterys are not installed at the Rack. 25.01.2012 (Golaghat, Golaghat District Court)	Yet to be resolved.
133	Gauhati	HW	HCL	Thin Client not working at Bongaigaon, District Court Complex. 23.02.2012	The vendor was supposed to hand over the repaired thin client by 18.04.2012. But has not returned as yet.
134	Gauhati	HW	HCL	1 no of TVS MSP 455 XL printer Problem .SI No-KAD4FD001935, 10.01.2012 at Morigaon, District & Sessions Judge Court Complex.	HCL taken for repair on 10.01.2012.
135	Gauhati	HW	HCL	Problem with G7.03 L/L Modem bearing S/N: 461-16190-10 (Connectivity Error) at District & Sessions Judge Court, Tezpur, Sonitpur	Modem taken for repairing
136	Gauhati	HW	HCL	Problem with WD 250 GB USB HDD bearing S/N: WX80AC949981 (Read/Write Error) at District & Sessions Judge Court, Tezpur, Sonitpur	HCL has taken the modem for repairing.
137	Gauhati	HW	HCL	HP Scannar adapter problem-not getting power supply, SN-CN9ARA0061. District & Sessions Court Nagaon.	Not yet resolved
138	Gauhati	HW	HCL	One Uniline UPS of 500VA cannot started in Foriengers Tribunals,Nagaon.	Not yet resolved
139	Gauhati	HW	HCL	KVM switch is not installed in SDJM , Hojai,Nagaon and one KVM switch in Foreingers Tribunals, Nagaon is not working. SN-KVU00401D08B0068	Not yet resolved
140	Gauhati	HW	HCL	One Laptop Problem battery isnot working properly. District & Sessions Court,Nagaon.	Not yet resolved
141	Gauhati	HW	HCL	Two Winbee Thin clients getting start up problems in SDJM Hojai, Nagaon	Not yet resolved
142	Gauhati	HW	HCL	5 Nos of thin clients are not working in District & Session Court, kamrup	The vendor has been asked to repair it on urgent basis.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
143	Gauhati	HW	HCL	Two LAN switches became defunct in District & Session Court, North Lakhimpur.	One switch has been repaired and returned on 30th April 2012. One more switch is still to be repaired.
144	Gauhati	HW	HP	2U HP DL 185G5 SERVER not working (Sl. No - SGH007XSK2) at Tinsukia, District & Sessions Judge. 21.02.2012	Call Registered to HP. Has not attended yet.
145	Gauhati	LAN	Closed	In Dibrugarh, LAN nodes are not working. The issue was reported to M/s HCL on 21/11/2011	Issue resolved
146	Gauhati	LAN	Closed	LAN to be completed in 3 sites in Assam (District Court Dhubri, SDJM Bilasipara and FT Dhubri).	LAN installation completed in Dhubri
147	Gauhati	LAN	CPC	HC to issue order for procurement and installation of 15 DG sets	The matter would be raised in steering committee.
148	Gauhati	LAN	HCL	LAN Installation pending in Lunglei and Champhai in Mizoram	Repeated mails sent to vendor. Mails from NIC HQ also sent to HCL.
149	Gauhati	LAN	WIPRO	LAN survey pending in Lamphel Court Complex (Manipur East) and Udaipur CC (South Tripura)	Wipro has not started the survey. Several mails sent to NIC-HQ on this.
150	Gauhati	Site Preparation	CPC	5 Court Complexes in Arunchal Pradesh have been identified for computerization	Site preparation (Construction) is going on in District Judges Court, Tezu. Estimates awaited for the rest.
151	Gauhati	Site Preparation	CPC	Electrical Work pending in two sites in Mizoram (Mamit and Saiha) and three sites in Assam (Udalguri (electrical), Dhansiri and Dhokuakhana).	CPC to verify and ensure Site Readiness at these 4 sites.
152	Gauhati	Software Roll-out	CPC	No SO available at Hailakandi and Karimganj sites and hence SW Roll Out pending and Data Entry is pending.	HC to deploy 2 SO in Assam at Karimganj and Hailakandi
153	Gujarat	Any other	Closed	Regarding NJDG, the CPC informed that permission to transfer data was taken from the committee. Sample data will be transferred to NIC for NJDG for testing purposes.	Data has been sent for testing to NIC, NJDG team
154	Gujarat	Any other	HP	HP to install the modems and routers for WAN connectivity.	Work in Progress. Active monitoring
155	Gujarat	Data Entry	Closed	Data entry and service initiation statistics to be updated on portal	All district courts have updated details on the portal
156	Gujarat	DG Set	CPC	DG set installation	Work has been completed at 12 Districts, Installed at 39 CCs, Civil work at 24 CCs completed, electrical work in progress. Civil work in progress at 56 CCs
157	Gujarat	DG Set	NIC	HC sent cost estimates for 4 CCs which are ready.	Pending at NIC HQ
158	Gujarat	HW	Closed	Hardware delivery to be completed at 5 court complexes and installation to be completed at 95 CCs where delivery has been completed.	As per HP hardware installation has been completed at all 109 locations

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
159	Gujarat	HW	Closed	Schedule for the hardware installation to be given by HP to CPC.	As per HP work completed at 109 locations
160	Gujarat	HW	Closed	Shri Debashish to meet with the CPC for action on the hardware installation pending.	Done
161	Gujarat	HW	HP	Printer driver issues have been detected in the HW installed. Thin clients are unable to print using laser printers, e.g. at Baroda	Printing is not possible when printer is connected to thinclient and user is logged in to server
162	Gujarat	HW	Uniline	The UPS vendor is not providing the service.	CPC to provide List of complaints to NIC.
163	Gujarat	LAN	HP	M/s. HP to complete LAN delivery at 7 CCs and installation at 78 CCs where the delivery has been completed	Installation pending at 1 location
164	Gujarat	LAN Survey	Wipro	LAN Survey completed by Wipro. Delivery pending	LAN Delivery pending
165	Gujarat	Services Delivery	CPC	Services delivery status provided by the High Court	Initiated at 42 District Courts and 115 Taluka Courts out of total 247 CCs
166	Gujarat	Site Preparation	Closed	Gaps in site readiness (electrical points) pending at 9 court complexes to be resolved	Power point issue resolved
167	Gujarat	Site Preparation	Closed	SRVFs collected for 46 court complexes to be sent to NIC HQs for issuance of orders. For 14 Taluka Court Complexes the SRVFs are awaited	SRVF of pending sites have been sent through email dated : 03/02/2012
168	Gujarat	Site Preparation	NIC	PO need not be issued against four sites: PETLAD,ANAND; KODINAR,JUNAGADH,BHESAN,JUNAGADH and ANJAR,KACHCHH. Mail sent to Mr. Radha on 3rd March 2012. Vide Letter no CC/45/2012	Pending at NIC
169	Gujarat	Software Rollout and Training	Closed	HC to rollout the software at 10 CCs where LAN and Hardware installations are completed	Installed at 109 locations. Training imparted to JCS all of whom working on CIS
170	Gujarat	Video Conferencing	NIC	Video Conferencing facility data to be provided in the required format. Format not received by the HC, have requested for the format again by NIC	Pending at NIC
171	Gujarat	WAN	HP	HP to install the modems and routers for WAN connectivity.	Pending
172	Guwahati	HW	HCL	One I/O box problem for LAN connectivity at Sivasagar, District and Sessions Judge, Sivasagar. 06.02.2012	Not yet resolved

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
173	Jammu & Kashmir	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	In process
174	Jammu & Kashmir	Any other	NIC	HC has requested for toolkits @1000/- per kit for technical manpower for doing simple repair work at districts	In this Regard mail is already sent by CPC Dated 01/02/2012 that around 33,000/ will be sanctioned in favour of High Court so that toolkits will be purchased.Still till date 03/05/2012 we have not received any information in this regard
175	Jammu & Kashmir	Any other	NIC	5 KVA UPS is required by the HC.	We are facing lot of problem at High Court of J & K Srinagar-Wing. Court work suffers a lot due to non availability of 5 KVA UPS.it very urgent and needs to be done on war footing otherwise whole system at Srinagar High Court wil stop functioning any time. So NIC need to process the request at an earliest.
176	Jammu & Kashmir	Any other	NIC	Voltage stabilisers are being requested as a special case for J&K. Rs. 4 lakh are required for the same. The request has been received at NIC. However, no provision has been made for the component.	HC to request for voltage stabilisers to the State Govt. The matter may be taken up in the Empowered Committee in case the State Govt. refuses to provide funds for the same.
177	Jammu & Kashmir	Any other	NIC	Digital Signature request forms have been sent to HC. NIC to provide clarity on the usage.	Digital signature issues to be resolved at a nation wide level. And no clarity on this as of yet.
178	Jammu & Kashmir	Any other	NIC	Leased Line at All District Courts of J & K	To run the ecourt project at Top Level Leased Line is urgently required.BSNL Deptt is slow for insatallation process and to deliver the required hardware at District Level. (Routers and OFC Cable connectivity)
179	Jammu & Kashmir	Any other	Wipro	M/s WIPRO to provide LAN / HW Support at the District Sites; pending complaints to be resolved.	Meeting conducted at NIC HQ, Wipro asked to resolve pending complaints. And it is in process.
180	Jammu & Kashmir	Data Entry	CPC	Data entry status to be provided by the High Court	On web portal updation of cases are done by daily basis.
181	Jammu & Kashmir	DG Set	Closed	DG set to be installed at 4 sites for which funds were transferred on 19 Sep 2011. However, HC has reported non receipt of funds	CPC has confirmed receipt of funds and DG set installation in progress at the pending sites
182	Jammu & Kashmir	DG Set	CPC	DG set cost estimates to be sent for 40/76 sites which are ready.	For remaining sites site ready plan is already submitted
183	Jammu & Kashmir	HW	CPC	<b>CPC informed that the hardware installed in the Kishtwar building was burnt in the building fire and whether the same can be replaced under warranty.</b>	CPC written to NIC

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
184	Jammu & Kashmir	HW	HCL	Installations to be completed at Katra (as and when court puts the electrical points ) & Mahore (power stabiliser issue).	In this Regard mail is already sent by CPC Dated 01/02/2012 that around Rs 10 lakh will be sanctioned in favour of High Court so that Voltage stabilisers/transformers will be purchased.
185	Jammu & Kashmir	HW	HCL	LAN/ Hardware at Leh/Kargil districts yet to be delivered and installed	No delivery plan is received.
186	Jammu & Kashmir	HW	HCL	Installations to be completed at Katra (as and when court puts the electrical points ) & Mahore (power stabiliser issue).	Power point/power issues resolved. HCL to complete installations. Issued solved at Katra
187	Jammu & Kashmir	HW	NIC	HW PO for District Jammu was issued to M/s HCL. Vendor has not taken up the same till date. NIC to direct HCL to share action taken.	PO returned by HCL. NIC to reissue the order as no Hardware received so far.
188	Jammu & Kashmir	HW	NIC	Additional Hardware Required	Additional Hardware is required in District Courts for every court complex(Slim Client Machines are required). The hardware installed at District level is insufficient including LAN points
189	Jammu & Kashmir	HW	Uniline	Uniline UPS problems have not been sorted. CPC has emailed the vendor directing the instant resolution of the complaints. Issues to be taken up with M/s Wipro and M/s Uniline	Yet to be completely solved
190	Jammu & Kashmir	HW	Wipro	Severs are not Working at CJM Court Ramban	Complaints are already logged in this regard, around 54,000 cases are completed in terms of Data entry may be it will be more if the UPS issue is sorted out.
191	Jammu & Kashmir	ICT Upgradat ion at HC/Benc hes	Closed	Installation of VC Set up at both Jammu & Srinagar High Court Complexes - Tulip Telecom	Installation is Completed in both Wings by the vendor
192	Jammu & Kashmir	ICT Upgradat ion at HC/Benc hes	CPC	CPC has requested that hardware be provided to J&K High Court as the existing infrastructure is old during VC held on 23 Dec.	CPC written to NIC
193	Jammu & Kashmir	ICT Upgradat ion at HC/Benc hes	NIC	NIC to respond to the High Court enquiry in the last VC meeting, requesting for information of SW designed for High Courts	<b>Software recived but it does not fill the requiriements of High Court of Jammu &amp; Kashmir. (The concern person may be deputed to both wings of J &amp; K High Court in order to analyse the working pattern of the software already functioning on ground.The way they have been doing for the other High Courts by visiting persionally) same way they can do it here also. It is very urgent as our hardware on which the lobes software is running is already out of AMC since 2004-2005</b>

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
194	Jammu & Kashmir	LAN	Closed	POs for the OFC have been issued. Installations to be completed at Bisnah, RS Pura and Majalta	Issue Closed
195	Jammu & Kashmir	LAN Survey	Spark	M/s Spark to take up LAN survey at pending 43 sites.	No clarity in this regard whether M/s Wipro or M/s Spark are taken the 43 taulka sites.
196	Jammu & Kashmir	Services Delivery	CPC	HC to expedite the Service Initiation at 19 District court complexes where LAN / HW installation is completed.	AT Pilot Site almost all services are started and for rest of districts it is under process. And the services which are started are updated on Website.
197	Jammu & Kashmir	Services Delivery	NIC	CPC suggested that a face to face meeting be conducted with the Judges of J&K.	Justice Level Meeting
198	Jammu & Kashmir	Site Preparation	NIC	Reconstruction of the Taluka court sites which have been set ablazed by the angry public during the agitation of 2010. The name of these damaged Taulka sites is mentioned below: a) Munisff Court Site Pampora b) Munisff Court Site Tanmarg c) Munisff Court Site Mendher An amount of rupees 7 lakh 50 thousand @ 2.50 lakh each may be released for the reconstruction of these sites.	Few sites in Kashmir Division has some LAN regarding issues but the main problem is faulty UPS. Low Voltage supply in big concern in the State of Jammu & Kashmir. That is main reason of UPS have got issues on daily basis. A mail in this regard is already sent to NIC Hqrs on 01-02.2012
199	Jammu & Kashmir	Site Preparation	NIC	The District court complex Ganderbal & Sub-Judge court Complex Pattan has been shifted to other places. The ecourt room and JSC centres have not been constructed in those buildings where these courts has been shifted. Hence it is requested that an amount of rupees 5 lakh @ 2.50 Lakh each may be released for construction of e-court room & JSC centers for these courts. It is pretent to mention here that Data entry of District Court Ganderbal is to be stopped because of the fact that the place where the District court is shifted is without e-court room.	Mail in this regard is already sent to NIC Hqrs on 01-02.2012. No response in this regard received from NIC yet..
200	Jammu & Kashmir	Software Customisation	NIC	Availability of Customised SW in Urdu is required.	NIC to respond
201	Jammu & Kashmir	Software Customisation	NIC	HC has requested for programmer for CIS troubleshooting	The CIS software has been installed and training has been provided. NIC to issue order for deployment of technical manpower at the State for resolution of CIS related issues.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
202	Jammu & Kashmir	Software Customisation	NIC	Problem in Bail module, Interlocutory Application, Reports & Statements etc.	CIS software at Pilot site have problem in different Modules mentioned in issue description and many more at ground level. The concern person be deputed to to visit the Pilot Site so that these issues can be resolved soon.
203	Jammu & Kashmir	Technical Manpower	Closed	CPC requested DOJ in VC held on 23 Dec to write to the State Government for continuation of manpower.	J & K State is allotted a budget of Rs 38.79 for the financial year 2011-2012 only for 12 System officers & 40 System Assistants
204	Jharkhand	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Report has been sent to state government for funds related to tech manpower. Response is awaited.
205	Jharkhand	Any other	HP	Poor Service by vendor for problem resolution (response to calls logged)	Vendor was informed and the process has been expedited
206	Jharkhand	Data Entry	CPC	Agency to be identified for data entry	PO has been issued to the selected vendors. Issue may be closed
207	Jharkhand	DG Set	CPC	DG set cost estimate to be provided for 1 CC (Twelve Court Building Complex-3- Rajmahal at Sahebgunj)	CPC to provide estimates.
208	Jharkhand	HW	CPC	Sign off on installation reports of HDD to be provided for Dhanbad District Court Complex.	The matter relates to the theft of HDD. The issue has been discussed with Principal District Judge Dhanbad and enquiry is in process.
209	Jharkhand	HW	HCL	CPC informed that the thin clients supplied to the High Court are without UPS	Vendor to resolve
210	Jharkhand	HW	HP	The UPS problems need to be rectified. The mother board of server from Latehar district requires to be rectified.	No change in issue. Replacement / repair Process has a lead time of atleast 2 weeks which is a concern.
211	Jharkhand	HW	HP	Hardware installation problem in Simdega and Gumla which needs to be rectified earliest	Problem rectified at Gumla. 1 processor (CPU) to be provided for server at Simdega, at present server working on 1 CPU.
212	Jharkhand	HW	HP	HP to expedite hardware installation at 8/18 CCs for which order was issued in Feb, 2011. UPS issues have reported as resolved at Godda by HP. HC to confirm and provide sign off	UPS issues along with serial nos to be communicated to NIC and vendor
213	Jharkhand	LAN	Closed	Completion of LAN cabling work at Chaibasa district court complex pending, record room, 3 nodes, additional material to be supplied.	Closed
214	Jharkhand	LAN	CPC	Godda DC - Due to dismantling of Registrar office, 5 nodes out of the 70 nodes couldn't be completed and hence SNR requested for 5 nodes.	CPC has instructed District judge to provide signoff to the vendor. Mr. Mohanti, HP, has already collected the same. Issue may be closed.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
215	Jharkhand	Service delivery	CPC	Services delivery to be initiated at 8 DCCs where hardware / software have been installed	Service yet to be initiated. District has requested for appointment of System officers. It has been planned that 7 system officers on board at district will cater to 3 districts each regarding software roll out. It has been planned that one system assistant will be provided to each district to assist system officer.
216	Jharkhand	Site preparation	CPC	Site preparation to be completed at remaining 11/34 court complexes which have already been funded by NIC. CPC to submit SRVF for 5 sites to NIC HQ. (Ranchi - Main Building, and Magisterial Courts Building, Garhwa - District Judges Court Complex, Jamshedpur - District Civil Court Complex, Pakur - D.J. Court Building Complex.)	Site preparation to be completed. HC to forward SRVF.
217	Jharkhand	Software	CPC	CPC informed that the software cannot be rolled out in taluka locations as System Officers are not available.	DoJ requested CPC to install software at the taluka locations by sending system officers to the court complexes.
218	Jharkhand	VC	CPC	VC details to be provided by the CPC in the format requested by the eCommittee	NIC has emailed the format again to the HC
219	Karnataka	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	High Court to revert on the decision taken by the Steering Committee
220	Karnataka	Any other	eCommittee	CPC informed that data will be transferred to NIC for implementation of NJDG on receipt of communication to the High Court.	The matter will be placed before the PMC. E-Committee may give direction to the HC.
221	Karnataka	Any other	HP	Printer Driver Compatibility issue needs to be addressed	<b>Vendor to address the issue.</b>
222	Karnataka	Any other	NIC	CPC informed that data will be transferred to NIC for implementation of NAG on receipt of communication to the High Court.	The matter will be placed before the PMC.. E-Committee may give direction to the HC.
223	Karnataka	Any other	NIC	Kannada Language Fonts to be included in Thin Clients	New Issue raised for consideration by M/S HP for providing the solution
224	Karnataka	Any other	NIC	The training of the users to be done at Taluka places	Trainings need to be provided for CIS implementation at Taluks. Currently there is shortage of the trainers who will be stationed at the Taluks for handling and initiating the services. Change management plan to be expedited too.
225	Karnataka	Data Entry	NIC	Data entry and porting pending	Data porting to be completed



Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
226	Karnataka	Data Entry	NIC	As per VC held on 23 Dec - Data porting has started, and has been completed at 22 District Courts. CPC informed that one of the modules is having issue being ported, and would require help from NIC.	The TCs have these issues: 1. Digital Signature tool is not available. 2 . Dos printing not available an 3 Local language not available. These issues to be resolved.
227	Karnataka	DG Set	CPC	DG set installation to be completed at 76 CCs where funds have been sent	71 DGs installed as on 28-2-2012
228	Karnataka	DG Set	NIC	Request has been made to NIC for UPS instead of DG Sets at 52 Taluka places	NIC has informed them that this will be placed before empowered committee for consideration
229	Karnataka	HW	Acer/H P	Printer Driver Compatibility issue needs to be addressed	It's a long pending issue and M/S HP has NOT YET Addressed the issue
230	Karnataka	HW	Closed	Chickmangalur District Completed. Pending from PDJ. PDJ has informed to shift the old damaged rack from court premises and same has been moved out of the location	The work has been completed by HP
231	Karnataka	HW	NIC	CPC reported that the Thin Clients which are being provided under the project are not capable for providing digital signatures.	Solution provided by NIC.
232	Karnataka	LAN	HP	Poor quality / unsatisfactory cabling work at some court complexes needs to be addressed	HP has given undertaking that the Physical Damage issues will not be raised. Hence the DCs are informed to give sign off and in the meanwhile HP is rechecking the works.
233	Karnataka	LAN	HP/Ace r	HP/Acer to complete LAN installation at 30 locations were material delivery is complete	HP has completed the work. Acer is yet to complete.
234	Karnataka	LAN Survey	Acer	Acer to complete HW delivery for court complexes for which LAN order provided. Job Order for LAN Survey is to be released for 42 Locations for which SRVP is already sent.	LAN work is completed by Acer. JSM and HW installation is in progress. The new TCs supplied by Acer have issues of local language and DOS printing at counters. Graphic printing is delaying in counters
235	Karnataka	Services Delivery	CPC	Services delivery to be initiated at the 19 district court complexes where Hardware / LAN is completed	Services Delivery initiated in all 10 District CCs. Services delivery in place at all 30 Districts CCs already with LMS s/w. Cause list available at district court website. Service delivery has been commenced at 30 DCs.
236	Karnataka	Site Preparati on	Closed	Site preparation cost estimates to be provided for Nippani (Belgaum) and Sullia (Dakhin Kannada), court complexes to NIC HQ. Nippani and Sullia Estimates already sent.	NIC has sent funds, HC to confirm and it is confirmed now.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
237	Karnataka	Site Preparati on	CPC	Site Preparation to be completed at 23 taluka level court complexes by PWD for which funds were provided in 2010 by NIC, and remaining by State Govt. CPC to provide SRVF for the same	High Court has to send SRVF for 21 places. At 10 places, LAN cannot be taken up as bldg is under construction. At 4 places [Muddebihal (Bijapur), Mudbidri (D.K. District), Mundargi (Gadag), & Madikeri Labour Court Complex (Kodagu)], JSC and SR cannot be created but LAN and HW alone required. And 2 more SRVF have been received by the high court.
238	Karnataka	Site Preparati on	CPC	Power point issues to be resolved at talukas wherever applicable	Awaiting report from HC. District Courts & PWD are informed to get the power point issues resolved
239	Karnataka	Site Preparati on	NIC	Three L3 switches have not been delivered by NICS. NIC to look into the matter.	<b>Pending</b>
240	Karnataka	Software Rollout and Training	CPC	Software rollout status to be provided by the High Court.	31 DCs completed with Data Porting. Steps for implementation at 20 TCs is going on.
241	Kerala	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Government have already conveyed its undertaking to fund for the recurring expenditures. Steps being taken to approach the State
242	Kerala	Any other	HCL	CPC requested for one more engineer from vendor to be posted.	No communication received from vendor till date.
243	Kerala	Data Entry	CPC	State govt. to be followed for release of data entry funds, data entry plan for taluka court complexes to be shared with NIC HQ.	Backlog Data entry commenced already. Court staff engaged in data-entry and verification as per the guidelines in the Best Practices
244	Kerala	DG Set	CPC	DG sets to be procured at 26 district court complexes and 44 taluka court complexes at the earliest for which fund was provided in March 2009 and March 2011, respectively.	DG sets required to be installed in 66 court centres. Works complete in 44 centres. Work in progress in 22 centres.
245	Kerala	LAN	HCL	OFC delivery schedule to be shared by HCL with the HC and LAN installation to be completed at 33 taluka court complexes	There are certain minor electrical problems (like requirement of additional plugs, earthing etc.) in 11 centres. These are being attended by PWD.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
246	Kerala	LAN	HCL	8 port switch has not yet been received at Mahavekekri.	Vendor to do the needful
247	Kerala	LAN	HCL	CPC informed that switch delivery to be completed for 3 sites.	Shri Rajiv Bansal, HCL confirmed that delivery will be completed by 15 February 2012. Pending.
248	Kerala	LAN	NIC	CPC informed that POs of LAN for 5 locations to be issued.	PO issuance under process.
249	Kerala	LAN	Wipro	OFC issue at Thalasserry	LAN is under warranty by Wipro and all issues are resolved.
250	Kerala	LAN	Wipro	OFC Patch cord issue at Palakkad	LAN is under warranty by Wipro and all issues are resolved
251	Kerala	LAN	Wipro	LAN not working in District Court, Manjeri	LAN is under warranty by Wipro and all issues are resolved
252	Kerala	Services Delivery	CPC	Services to be initiated through JSC at court complexes where HW/LAN /SW is available, data entry in progress	Services such as causelist generation etc. are being carried out in many of DCs.
253	Kerala	Site Preparation	CPC	SRVF to be provided for newly reported CC, Family Court , Vatakara, Kozhikode for transfer of HW material from Thrissur Vigilance court complex	SRVF sent to NIC on 13-1-2012. NIC and HCL to transfer the equipments to Vatakara.
254	Kerala	Software Rollout and Training	NIC	Software rollout to be completed at 41 talukas CCs where hardware and LAN have been installed.	Completed in all 41 locations of 1st phase. Completed in 57 locations of 2nd phase.
255	Kerala	Technical Manpower	CPC	Follow up with State Govt. for release of technical manpower funds, selection for pending technical manpower to be taken up.	Manpower selected for taluka courts in 12 districts and conveyed to Tera Soft and NIC for deployment. Manpower selection for Trivandrum and Kozhikode Dts is under process.
256	Kerala	Video Conferencing	CPC	Details of Video Conferencing facility in court complexes to be communicated to the eCommittee with a copy to NIC. Details of available VC facility and new requirements, scope etc. has been forwarded to DoJ in November 2011.	The HC to forward details as per format forwarded by ECommittee.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
257	Kerala	WAN	HCL	CPC informed that BSNL has laid down several lines for WAN connectivity. Modems yet to be installed at the Courts.	Modems being received in the district court centres.
258	Madhya Pradesh	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	No change in issue
259	Madhya Pradesh	Any other	NIC	UPS required for Switches to continue functioning in case of power issues	A letter in the same regard to be sent to NIC HQ for approval. Pending with CPC
260	Madhya Pradesh	Court Complex	NIC HQ	Two new courts have been reported at Rampur Naikin and Bada Malhera. Mail sent for approval to NIC.	Waiting for approval from NIC HQ
261	Madhya Pradesh	Data Entry	NIC/CP C	394762 DE cases have been completed. Password required for online Monitoring Tool	Password received from NIC for all District Courts. Some Passwords not working. Rest communicated to District Courts
262	Madhya Pradesh	Hardware	CPC	Vendor M/s HCL has reported 12 sites not ready (various reasons - electric points / furniture not there, building to be shifted) out of the 119 sites for which hardware PO was issued.	SNR at 20 sites as shared by Vendor HCL. Same communicated to the CPC. Concerned courts being communicated regarding the same and work is being expedited by CPC
263	Madhya Pradesh	HW	Closed	UPS issues (card burning, service delay etc) which have been reported to the vendor need to be resolved	Called up Vendor Meeting on 30/04/12. Vendor committed to provide services on time. Also committed to maintain inventory of battery
264	Madhya Pradesh	HW	Closed	Delivery of L3 switch at District Court, Jabalpur pending	Vendor submitted quotation for the 3 Switches. Pending at CPC
265	Madhya Pradesh	HW	CPC	NIC has provisioned Hardware and LAN as per the ready courts and not sanctioned courts. As new Judicial officers are coming, the new courts are not ICT enabled. Hardware and LAN is to be provided for the remaining courts	4/16 SRVFs received. 12 remaining
266	Madhya Pradesh	HW	CPC	NIC to take up the LAN and Hardware installation for 6 districts	CPC to forward SRFV for these 6 sites
267	Madhya Pradesh	HW	HP	HP to solve the problem of printing the Hindi reports in web browser from thin clients. If it is not solved within few days then it may be possible to stop the data entry of pending cases due to non generation of reports according to the user.	No change in issue

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
268	Madhya Pradesh	HW	NIC	Bhopal District Court, 18 New courts are ready in which Judicial officers are sitting. LAN network needs to be established. Additional requirement of 12 CCs in Indore	LAN work is completed with the state government funds. Only hardware is required. As requirement is for hardware for additional courts the same will be taken up in the Empowered Committee meeting. Mail to be sent by the CPC to NIC for additional 12 CCs in Indore
269	Madhya Pradesh	ICT Upgradation at HC/Benches	eCommittee	Printers and Laptops have been requested for 27 Judicial Officers	The matter is pending with the eCommittee for approval, as insufficient funds are available
270	Madhya Pradesh	LAN	CPC	LAN installation WIP at 119 Sites by M/S Tacker.	WIP at 99 sites. Fibre opticals to be installed at 58 sites
271	Madhya Pradesh	LAN	M/S Tacker	LAN connecting fibre delivered to M/S Tacker	M/S Tacker to establish fibre connectivity
272	Madhya Pradesh	Site Preparation	CPC	As per CPC, site preparation completed at 16/16 locations. SRVF yet to be sent to NIC HQ	HC to send SRVF to NIC HQ for 12 Sites. Letter sent to PWD by High Court for Utilization Certificate
273	Madhya Pradesh	Site Preparation	CPC	Site preparation cost estimates to be provided for remaining 6/13 court complexes (as remaining 7 in rented premises).	Estimates awaited from PWD.
274	Madhya Pradesh	Software Rollout and Training	CPC	HC to finalise software version, rollout software and initiate data entry at all 43 district CCs where HW and LAN installation was completed in July/Aug 2010.	Mail sent to NIC for software. DE work in progress in all Districts
275	Madhya Pradesh	Video Conferencing	Closed	Video Conferencing details to be provided by the High Court to Mr. P.K. Rao at NIC HQs	Information forwarded to NIC
276	Madhya Pradesh	WAN	CPC	WAN details required for court complex address and nodal officer through NICNET at 43 district CCs.	Swan connected at 39 District Court Complexes and remaining at 4 locations will be finished in this month. The Information of court complex address and nodal officer is already forwarded to NIC vide letter No 1465 dated 24th September 2011. For NICNET connectivity router and leased line order is placed by NIC.
277	Madras	Data Entry	CPC	Data entry plan to be provided to NIC HQ, CPC to expedite data entry at 50 CCs where it is initiated	All the System Officers and system Assistants are informed through mail to expedite the work of data entry in all the district headquarters. Data Entry has been expedited in all the District court complexes and as on 19.04.2012, details of 3,13,529 cases out of 4,97,169 cases in the DHQ and with respect to Taluk Level, details of 30,411 cases have been entered out of 2,00,718 cases

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
278	Madras	DG Set	CPC	DG set cost estimates to be provided for 32 non-single CCs which are ready. List shared with HC on 5.01.2012	Cost estimates were received from 25 CC's only and yet to be received from 7 CC's. The received estimates from 25 sites have been forwarded to e-committee on 09.02.2012, and funds have been received for 22 CC's (Rs.55,67,000/-) and the same has been disbursed to the concerned PDJ's vide High Court's letter in R.O.C.No.1569/2009/Comp3, dated 09.04.2012 for procurement and installation of DG sets .
279	Madras	DG Set	CPC	DG sets to be procured at 4 District CC(Nilgiris 3cc and Pudukotai 1cc) and 19 TCCs for which funds were sent in Dec 2009 Mar 2011 and July 2011 respectively	The procurement of DG set in Nilgiris is underway and the UC will be forwarded to e-Committee on receipt of the same from the district. With respect to Pudukottai district the Courts were merged into a single court complex. So, the fund for one 5 KVA DG set has been returned to High Court and the same has been deposited in the e-Courts A/c of High Court, Madras.  The procurement of DG sets in 19 TCCs is Under Progress
280	Madras	DG Set	NIC	NIC to transfer funds for DG sets for 5 TCC, cost estimate submitted during Sep 2011 for a sum of Rs.12,50,000/- and estimates for 4 TCC for a sum of Rs. 9,02,000/- which was submitted during Dec 2011	Not received the funds yet, for the said Taluk Level Sites. The issue has already been addressed twice, to Mr.K.Radhakrishna, TD, NIC, New Delhi, through mail
281	Madras	HW	CPC	Vendor informed that hardware cannot be installed at 7-8 locations, as electrical work is not completed and in locations furniture is not available.	Issue to be resolved on priority
282	Madras	HW	NIC	PO to be issued for CJM CC-Thiruvannamali, Combined CC-Krishnagiri	Bill of material is being processed and PO will be issued shortly
283	Madras	HW	NIC	1 U server orders to be issued for (6 CCs) Cuddalore JM I-II and II TCC, Shivaganga JM I and II-Tiruppapur road, Thiruvallur DCC and JM I and II complex, Thiruvannamalai JM-I and II complex, Thiruvarur- JM and DM CC	Bill of material is being processed and PO will be issued shortly.
284	Madras	HW	NIC	Order to be issued for (4CCs) Combined CC- Madurai, Thiruchirapalli, Salem, Coimbatore for 1 nos of 2u servers	Bill of material is being processed and PO will be issued shortly.
285	Madras	HW	NIC	Extra HW order to be provided at 9 locations for which details have been shared to Mr. Radha on 12th July, 11	Bill of material is being processed and PO will be issued shortly.
286	Madras	HW	Wipro	Orders issued by NIC HQ, for re distributing excess hardware from Coimbatore to Salem, Tiruchirapalli and Pondicherry to Vellore	Vendor to do the needful

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
287	Madras	LAN	NIC	Installation of L3 switches have to be completed at 4 cc. Pudukottai, Coimbatore, Thiruchirapalli, and Madurai.	Installation completed at Coimbatore, procedure to replicated at remaining three locations.
288	Madras	Services Delivery	CPC	Services to be initiated through JSC at 44 District court complexes where LAN network is available and data entry in progress	JSC Services initiated at 12 Districts and 1 Taluka Courts - case status is being provided through judicial service counter.  The services have not been initiated in the rest of the districts majorly due to delay in data entry of pending cases and another reason is that the concerned districts are not showing interest in initiating and allocating the court staff for the JSC counter.
289	Madras	Site Preparation	Closed	SRVF to be provided for 12 CCs claimed to be as ready by the HC. Updated list shared with HC of Madras on 05 <sup>th</sup> Jan 2012.	SRVF is pending for 7CCs from District courts  <b>SNR to be marked as completed:</b> (i) New Court Building Construction completed in Uthamapalayam 1CC & (ii) Construction of Combined Court Building was also completed at Sankari (3 CC to be merged as 1CC - (1+1+2 = 4 Courts in 1CC)
290	Madras	Site Preparation	CPC	Site preparation work to be completed at 1 DC and 10 TCCs for which funds were transferred in March 2009.	<b>District Headquarters:</b> The work of Site Preparation is under progress in 1 district Court Complex at Pudukottai. Since it is a newly constituted Mahila Court, a sum of Rs.67,500/- has been released by High Court on 02.12.2010, <b>Taluk level:</b> The work of Site Preparation is under progress in 10 Court Complexes, for which additional funds were given during August 2011.
291	Madras	Site Preparation	CPC	Site preparation to be expedited at 7 district court complexes at Chennai district	Fund Disbursed to City courts as on 02.01.2012. Status report awaited
292	Madras	Technical Manpower	CPC	CPC to complete the necessary official proceedings for renewing the services of 21 System officers whose tenure of 30 months is completed in August.	The State Government have been addressed for creation of necessary posts. Reply is awaited from the Government. In the meantime System Officers who were relieved from the services where re-deployed from 02.04.2012. Out of 21 System Officers 15 System Officers have re-joined the duty to their respective districts.
293	Madras	Technical Manpower	CPC	Salary issue for Madurai Bench System Officer to be taken up by NIC HQ with 3i infotech for the month of May-2011	Though the issue related to the contract between the concerned employee and the employer, the CPC has tried his best by requesting the vendor to settle the issue, However, it still remains unsolved due to the attitude of the vendor. The CPC has no role in this

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
294	Madras	Technical Manpower	NIC	Caution Deposit of 18 SOs to be refunded by Tera software	NIC HQ to issue notice to the vendor to pay up caution deposit and last month salary
295	Madras	WAN	HCL	Modems and routers for WAN connectivity will be delivered at the High Court for installation	Open
296	Orissa	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Meeting held in this regard with Deputy Secretary Finance and IT Secretary. Fund for technical manpower - 11 System Officer has already been sanctioned in supplementary budget 2011-12 of the state government. Salary has been released too. Further funds are awaited.
297	Orissa	Any other	CPC	NIC, New Delhi and NIC, Bhubaneswar were asked to create Digital Signatures of each Judicial Officer of the State and till date no progress in this regard	CPC to coordinate and send all the filled data in Digital Signature Certificate form of the district judges and judicial officers on deputation and send it to NIC for creation of Digital Signatures.
298	Orissa	Data Entry	CPC	Data entry initiated at 11 CCs, 21337 cases are entered in the software application. Data entry to be initiated at 15 CCs where S/W Rollout is completed.	28681 data already entered in the software application. Data entry status is been regularly updated on the web portal by the System Officers.
299	Orissa	DG Set	CPC	DG set cost estimates to be sent by the HC for 26 non single CCs which are ready	Cost estimation for 26 non single CCs has been finalized. NIC has agreed to provide Rs 75,40,000/- and for the rest amount of Rs 19,10,000/- it has already been requested to the state government for providing it.
300	Orissa	DG Set	CPC	DG sets to be installed at 41 court complexes for which funds were provided by NIC in Dec, 2010	41 DG Sets delivered and installation completed at 2 places and rest installation is in progress
301	Orissa	DG Set	CPC	State Govt. to revert on the status of funding of DG sets at single court complexes where power situation is poor	Fund has been placed with Chief Engineer (Buildings) for purchase and installation of 48 number of DG sets at single CCs of the state
302	Orissa	HW	Closed	Missing h/w items, 3 nos of Batteries at District court Bhubaneswar and one thin client monitor ( out of 25 Monitors ) is also missing at ADJ Court Khurda. FIR to be lodged for the missing material by the Judiciary and FIR copy to be given to the vendor and NIC	FIR has been shared with NIC and the vendor
303	Orissa	HW	Closed	CPC reported that one thin client and a 500 GB hard drive is not provided at ASKA and Bhanjanagar	HCL informed items are missing after the installation hence will not be provided.
304	Orissa	HW	HCL	1 Network Switch is not properly functioning for which the Data Entry is stopped at DJ Court, Jeypore	Issue pending with HCL since long and there no response on this yet
305	Orissa	HW	HCL	2 KVA UPS not supplying power to server at Jeypore for which filing work is hampered	HCL has done a temporary arrangement but that is not helping the purpose completely.



Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
306	Orissa	HW	NIC	HW PO for the remaining 3 Court Complexes awaited	HW Delivered and installed at 112 number of CCs; Mail sent from CPC asking for the remaining 3 PO
307	Orissa	ICT Upgradation at HC/Benches	CPC	NIC, Delhi and Bhubaneswar had been asked to impart further training to the judicial officers and staff	All the district judges are requested to send the details of judicial officer and court staff for taking the ICT training.
308	Orissa	LAN	HCL	Remaining 7 PO for LAN awaited	LAN material delivered at 76 CCs and installed at 50 CCs; No information with the High Court on the PO issued to WIPRO and even their plan of action
309	Orissa	Software Rollout and Training	NIC	Software rollout and installation to be taken at 48 court complexes where both hardware and LAN have been installed	<b>Software rollout completed in 25CCs. It is not possible to install software and use it at other CCs unless the issues related to LAN is solved.</b>
310	Orissa	WAN	NIC	No information regarding WAN installation from NIC as a result updating of PPMS website as well as updation of data entry by System officers is not happening.	WAN connectivity will be provided through lease line connections back to back the broad band connectivity. In this regard verification of CCs as per email dated 16-01-2012 sent to Mr.CLM Reddy. DDG, NIC, New Delhi vide court's memo no. 541 date 17.01.2012
311	Patna	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Meeting of steering committee, Principal Secretary, Finance secretary, IT secretary and Law secretary already held. Principal Secretary finance assured that funds will be allocated in the month of April 12, 2nd half. Funds not received yet.
312	Patna	Any other	CPC	No. of court complexes and courts to be confirmed	Matter taken up in the Steering Committee
313	Patna	Civil and Elec work	CPC	False ceiling work at Purnia	Direction has been provided to BCD to complete the work at the earliest
314	Patna	DG Set	CPC	Cost estimate to be sent for 30 Judicial districts. HC has reported that the matter is to be placed before Hon'ble Steering Committee to finalize "Make" and "Rate". Reply awaited	Meeting of Steering committee held and made query that whether 5 KVA DG set is sufficient to cater the requirement of server room having 20 courts or it could be increased to 10KVA
315	Patna	Electrical work	Closed	Fresh electrical wire is required of CSR in Samastipur	Direction has been provided to elec engineer to complete the work at the earliest
316	Patna	Electrical work	CPC	Electrical boards installation is Pending	In SLMC meeting last held , the Building Construction Department has assured to complete the electrification work in next 15 days.
317	Patna	Electrical work	CPC	Improper earthing in Munger district court	PWD response is awaited

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
318	Patna	HW	NIC	Hardware order to be issued for 21 CC	HW installation can be initiated in Saran district for which SNR was issued. HW installation has been completed in rest other sites. Now site has been prepared in Saran district and Vendor has been requested to carry forward installation process
319	Patna	HW	Wipro/ Acer	CPC reported that Hardware has been delivered at Samistipur, Kaipur, but not installed	Pending
320	Patna	LAN	NIC	LAN survey order to be issued for 29 CCs which are ready	LAN Survey order already issued and survey is in progress
321	Patna	LAN Survey	Spark	LAN work initiated for 21 sites, but no clarity for completion of the work by vendor.	LAN work is completed in all locations except installation of Switches and router
322	Patna	LAN Switches	NIC	HCL to deliver LAN Switches	Delivery pending
323	Patna	Site Preparati on	CPC	Site preparation to be completed at remaining 88 court complexes for which funds have already been sent. The High Court has reported that the matter has been placed before Hon'ble Steering Committee for decision.	Steering committee called a meeting of all District judges to discuss pending issue on 21st April 12. with secretary, Building Construction Department. All sites are almost complete except installation of electrical boards. DJ were directed to complete the site preparation activity at the earliest.
324	Patna	SRVF	NIC	LAN Survey to be issued for 17 sites Begusarai-2, Manjhauli-1, Naugachhia-1, Buxar-2, Darbhanga-3, Benipur-1, Khagaria-3, Bikramganj-1, Siwan-4 and Saharsa-1	Pending
325	Punjab & Haryana	Any other	CPC	To ask the State Govt. for funds, for different project modules for which funding from centre has expire or is about to expire. To conduct meetings with the State IT Secretary and Finance Secretary	State Governments are providing funds, whenever required.
326	Punjab & Haryana	Data Entry	CPC	NIC has sent the demand draft for approved DE funds to HC. HC to assess the total number of pending cases location wise across remaining Dist & Subordinate Courts.	Letter already sent to DCs about the pending cases. Data entry is completed in all the Districts except Panipat, Sri Muktsar Sahib, Ludhiana, Patiala and Gurdaspur.
327	Punjab & Haryana	DG Set	CPC	CPC to submit UC for DG Sets at Taluka Sites to NIC for 36 sites.	Ucs are pending from the state of Haryana PWD's end and the HC has already written to them.
328	Punjab & Haryana	DG Sets	NIC	PO for 22 DG sets awaited	NIC has already been forwarded estimates from PWD with a request to send funds for installation of DG sets
329	Punjab & Haryana	HW	Closed	Wipro to complete LAN installation work at 9 sites where additional LAN PO was issued on 14 June 2011 – Bhatinda, Ludhiana, Patiala, Hissar, Ambala, Karnal, Yamuna Nagar, Jhazzar, Faridabad	LAN installation is almost complete for all sites except Patiala where integration of Old & new LAN are pending and in Ludhiana where OFC is rat bitten

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
330	Punjab & Haryana	HW	Closed	At Bhiwani in Haryana, 2 TFTs are not working properly. Complaint lodged 3 times but Complaint ID not provided. Similarly at Panchkula, Web printer is not working. Complaint lodged twice on 13/12/2011 and 20/12/2011.	Resolved
331	Punjab & Haryana	HW	Closed	At Sirsa, Assembly for holding Server in 32U Rack is broken. So, one sever is installed where thin client to be installed in the rack.	Resolved
332	Punjab & Haryana	HW	Closed	At Gurdaspur, installation of 4 thin clients are pending. According to vendor, they have already been installed and now reinstallation will be on chargeable basis.	Closed
333	Punjab & Haryana	HW	Closed	At Sonipat CC, SMPS not working. Complaint lodged. Complaint last lodged was on 17/01/2012.	Resolved.
334	Punjab & Haryana	HW	Closed	At Rupnagar, 3 printer drum issue. Samsung Engr visited the site on 15/12/2011. The issue was not resolved. The complaint was lodged 3 times with different complaint ids.	Resolved
335	Punjab & Haryana	HW	Closed	At Patiala, UPS is not working	Resolved
336	Punjab & Haryana	HW	HCL	HW Delivery and installation at Dist Panipat	Material delivered. To be installed
337	Punjab & Haryana	HW	NIC	Request for additional PO sent to NIC HQ	No response received till date.
338	Punjab & Haryana	HW	Wipro	At Amritsar, Printer not working since installation.	The Samsung engineer assured that the printer would be replaced as it was not working since installation. But matter is pending till now.
339	Punjab & Haryana	HW	Wipro	At Ludhiana, thin client (Thin Client no 3CH94700RZ) power adapter was not received during installation. Samsung Printer is also not working	Vendor to supply the adapter and repair the printer.
340	Punjab & Haryana	HW	Wipro	Samsung printer issues pending at almost all the sites. Issues shared with Samsung and Wipro.	No solution has been received till now.
341	Punjab & Haryana	HW PO	Closed	NIC to issue HW PO for Gohana, Ganaur, Panipat, Palwal, Tohana	Closed
342	Punjab & Haryana	HW PO	NIC	NIC to issue HW/LAN PO for Sri Muktsar Sahib, Samrala, Jagraon, Samana, Nakodar, Hansi & Mohindergarh. HW PO for Assandh and Garhshankar	In process.
343	Punjab & Haryana	LAN	Closed	At Sirsa, 5 IOs need to be mounted. Complaint was lodged but the call was closed without resolving.	Resolved

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
344	Punjab & Haryana	LAN	CPC	LAN to be shifted at Gurdaspur	New building under construction.PWD to provide LAN in the new building.
345	Punjab & Haryana	LAN	NIC	Establish VPN Connectivity at District Ferozepur, Hoshiarpur & Gurgaon.	HC Letter 1623 dated 6 Sept 2011 to Sh. CLM Reddy. NIC Cord's letter to NIC HQ. Cost estimates sent as well to NIC-HQ.
346	Punjab & Haryana	Services Delivery	CPC	Expedite the Service Initiation at District court complexes where LAN / HW installation is completed.	Services has initialised at all the districts.Documentation has been provided to all the districts to start 18 services.It is possible to initialise at max 18 services only.
347	Punjab & Haryana	Services Delivery	CPC	Sensitize the Court Staff and Judicial Officers at the Taluka Courts about the project goals and services to be initiated; promote awareness at Dist & Subordinate levels. Service initiation guidelines are requested from NIC.	PMC to plan the awareness program.
348	Punjab & Haryana	Site Preparation	CPC	CSR / JSC and electrical points availability for HW/LAN installation to be expedited at 2 sites – (Batala and Pathankot) at the earliest.	SRVF pending for both the sites.Expected completion date is before 31 July 2012.
349	Punjab & Haryana	Site Preparation	NIC	Judicial Service Centre is required to be established	New Courts have been established i.e.Eleenabad and Bilaspur, where Judicial Service Centres are to established
350	Punjab & Haryana	Software Rollout and Training	NIC Cord.	To install application software and start Data Entry at Taluka Level.	Software has been installed at 40 sites and Data Entry has started at 32 sites. Training is already provided to all the System Officers/System Assistants and two court officials of all the District Courts of Punjab and Haryana.
351	Punjab & Haryana	Technical Manpower	CPC	Technical manpower deployment details to be provided to NIC HQs. 30 months approval for technical manpower will get over in Aug 2011. HC to ask State Govt. to provide funds for continuation of the technical manpower / creation on permanent posts.	At present only 05 seats of System Assistants are vacant in District Courts Ropar, Faridabad, Bathinda, Narnaul and Fatehabad. Further, this Court has decided to outsource the manpower instead of creating permanent posts and State Governments are agreed to provide funds for outsourcing technical manpower. M/s HARTRON in the State of Haryana has been appointed as Nodal Agency for appoint agency for outsourcing the technical manpower.
352	Rajasthan	Any other	CPC	Letter sent to the Secretary IT & Secretary Finance, requesting for funding different project modules for which funding from centre has expired or is about to expire such as Technical Manpower.	As per meeting held on 2 April 2012 with Principal Secretary IT, Secretary IT & Secretary Finance, State has principally agreed to provide funds for different project modules including Technical Manpower funds for which funding from centre has expired or is about to expire. HC to send the details module wise expenses to State Govt.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
353	Rajasthan	Data Entry	CPC	Data Entry initiated at 69/131 CCs for which funds were sent to HC for 131 CCs in March 2011 and software has been rolled out at 102 CCs, where both LAN and HW installed.	Data entry has been initiated at 84 CCs and for remaining CCs, training program for court staff is under progress.
354	Rajasthan	Data Entry	CPC	Back log Data Entry fund for remaining 107 CCs to be sent to NIC HQ.	Back log Data Entry fund for remaining 107 CCs, for which both HW/LAN POs has issued to be send to NIC HQ. Details yet to be asked from District.
355	Rajasthan	DG Set	CPC	CPC to expedite the procurement and installation of DG sets at 108 CCs, for which Rs. 29963663.40 were sent in March 2011.	PO has been issued to vendor for procurement of DG sets at 108 CCs. <b>Procurement of DG Set completed at 94 CCs. Rest are in transit.</b>
356	Rajasthan	DG Set	NIC	HC has sent the cost estimate for procurement of DG Set for 4 CCs. NIC to transferred the fund to HC	NIC to transferred the fund to HC
357	Rajasthan	DG Set	PWD	DG Set foundation for 108 CCs for installation of DG Set through PWD/District level.	HC has transferred the fund of Rs. 15 Lacs to PWD for preparation of DG Set foundation for 108 CCs. PWD has already taken a initiate for the same and foundation for the DG set are ready for 83 CCs. CPC to expedite the process.
358	Rajasthan	HW	CPC	One Thin Client (Key Board, LCD and mouse) stolen from Mahwa Court Complex, Dausa.	FIR for the same has been logged and information for the same sent to NIC HQ & Ecommittee also. As per the decision in the eCourts Empowered Committee (EC) Meeting on January 19, 2012, in case of theft of ICT equipment provided under eCourts the High Court should approach the State Government for replacement of the same. CPC to take action.
359	Rajasthan	HW	Uniline	UPS problem is still pending at few locations. UPS vendor to speak to CPC for quick resolution of issues	New issue
360	Rajasthan	ICT Upgradation at HC/Benches	Registrar Listing	NIC to provide VC equipment for Principal seat of Rajasthan High Court, Jodhpur and Jaipur Bench as approved by the Empowered Committee	PO issued to empanelled vendor. VC equipment already been delivered at Jodhpur & Jaipur HC. Installation will be taken place after site preparation at Jaipur Bench.
361	Rajasthan	LAN	CPC	CPC to confirm the site shifting of these 4 CCs into new court building, as HW has already been installed at these 4 CCs. These site can't be taken up for computerization without completion of LAN.	CPC to confirm
362	Rajasthan	LAN	CPC, NIC	CPC to confirm the same from District DJ about the LAN insulation status	NIC to confirm the same in such cases who will store the work.
363	Rajasthan	LAN	HCL	LAN installation completed at 125/143 CCs and for remaining CCs installation is under progress. HCL has already shared the Schedule for the remaining CCs.	HCL has already shared the Schedule for the remaining CCs.

Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
364	Rajasthan	LAN	HCL	LAN configuration to be completed at sites where switches are not required	HCL to expedite the configuration work at remaining site, as without completion of Switch configuration, DE work can't be initiated.
365	Rajasthan	LAN	Wipro	LAN installation schedule to be shared by Wipro with HC/NIC for 87 CCs. As PO were issued to vendor on 25th Jan 2012.	Partial material delivery completed by Vendor.
366	Rajasthan	LAN Survey	NIC, Jaipur	LAN survey work order for 4 CCs issued to M/s Wipro. Without completion of LAN survey, Computerization at these court complexes can not be taken up.	LAN Survey order given for Bhilwara, Chhittorgarh, Sikar & Jodhpur district complex, where no. of court are more then 8. LAN Survey reports submitted to SLC, Jaipur. SLC to review & send to NIC HQ for issuance of LAN PO except Sikar report.
367	Rajasthan	Services Delivery	CPC	Services Delivery to be initiated, where software has been rolled out at 102 CCs, where both LAN and HW installed.	Uniform Service initiation yet to be taken up by HC. CPC to initiate the same on high priority.
368	Rajasthan	Site Preparation	CPC	Construction is under progress. CPC to ensure creation of JCS and CSR (if more then one court) in the exiting building. CPC to expedited the site preparation work and send the SRVF to NIC after site completion.	CPC to expedite the site preparation work and send the SRVF to NIC after site completion.
369	Rajasthan	Software Rollout and Training	CPC, NIC	Software rollout yet to be completed at 5 CCs, where both LAN and HW has been completed.	Software rollout completed at 121 CCs (113 CCs, where both LAN & HW installed). Due to non availability of Technical Manpower, software yet to be rollout at 8/12 CCs.
370	Rajasthan	Technical Manpower	CPC	4 SOs from Alwar, Baran, Banswara & Bikaner has resigned and no SA at 19 districts.	Interview for the vacant post has already been conducted on 27-28 Feb 2012. Selected candidate yet not called for joining. Matter pending with HC.
371	Shimla	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	Matter already taken up with State Govt. Substantial progress have been made. High Court is making reference to State Govt. as and when necessity arises.
372	Shimla	Data Entry	CPC	Break up of data entry pendency of court cases, for which funds were sent previously to be reshared by the HC.	According to NIC Coordinator it is available & updated in the tracker.
373	Shimla	HW	Closed	Dot Matrix Printer not working at District Court Complex, Dharamshala, Kangra.	The complaint was lodged on 22-Mar-12. The call log ID is 8186. The vendor has assured to close it by 7-Apr-2012. Closed on 7-Apr-2012
374	Shimla	HW	Closed	500 VA UPS not working at Solan District & Subordinate Courts, Solan	The call was logged on 30 Mar 2012. Call Log ID is 8420. Closed on 7-Apr-2012

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
375	Shimla	HW	Closed	HP LaserJet P1008 Printer not working	The call was logged on 30 Mar 2012. The call log ID is 8425. Closed on 5-Apr-2012
376	Shimla	HW	Closed	SC Linux PC at Civil Judge cum JMFC Kangra DC Kangra	The call was logged on 31 Mar 2012. The call log ID is 8434. Closed on 5-Apr-2012
377	Shimla	HW	Closed	Dot Matrix Printer not working at District & Sessions Judge, Sirmaur Session Division Nahan.	The call was logged on 2-Apr-2012 and Call Log Id is 8490. The vendor will close it by 9-Apr-2012.. Closed on 10-Apr-2012
378	Shimla	HW	Closed	Dot Matrix Printer not working at District & Session Court, Solan.	Closed
379	Shimla	Site Preparation	CPC	Power point issues to be resolved at 13 court complexes to ensure smooth hardware and LAN installation. Funds provided to HC	Funds to be released to PWD by the HC and order to be provided soon. Funds already released by State Govt. to concerned Executive Engineer to execute incomplete work.
380	Shimla	Site Preparation	NIC	Additional amount of Rs.7,68,700 requested from NIC for additional electrical points at Rampur, Dharamshala, Nahan and Una.	Approval for providing the required funds is in process.
381	Sikkim	Any other	CPC	To ask the State Govt for funds for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. To conduct meetings with the State IT Secretary and Finance Secretary	NIC Coordinator met Law Secretary. Correspondance regarding this issue is going on between High Court & State Government.
382	Sikkim	Any other	CPC	The "furniture" as per directions not received completely at site in Mangan, North District. The same has been reported to CPC, High Court of sikkim.	To be done
383	Sikkim	Data Entry	Closed	Pending details of the cases to be sent to NIC HQ for requisite fund transfer	Details have been sent from the HC to NIC-Delhi six months back. Request not processed earlier as LAN / Hardware was not installed at the courts. HW / LAN PO issued in February 2012. Requested to forward updated count of data to be entered for fund transfer by NIC.
384	Sikkim	Data Entry	NIC	Data entry plan to be made and to be initiated at the two court complexes where software is rolled out on old computerisation project hardware	Mr. Kukrety reportedly admitted the fault in software & assured to send a new module of the software. Post installation, the data entry work can be initiated.
385	Sikkim	DG Set	CPC	NIC to transfer DG set funds for 2 non-single court complexes District & Sessions Court Complex, East & North Sikkim, Indira Bye Pass, Sichey, Gangtok, East Sikkim, District & Sessions Court Complex, South & West Sikkim, Namchi, South Sikkim which are ready	Vendor selection done..'Sikkim Cooperative' was chosen. Pending with High Court. The HC is yet to transfer fund.
386	Sikkim	HW	HCL	Hardware delivery pending at Mangan, North district.	According to vendor, it is in transit.

Sr. No.	High Court	Module	Responsibility	Issue Description	Action Taken / Plan
387	Sikkim	Hw	HCL	Faulty projector issue of High Court not being clearly & completely resolved by HCL. Issue still pending.	The HC Informed the vendor. No action yet.
388	Sikkim	HW	NIC	Required application forms for Digital Signature sent to NIC-Hq, New Delhi long back during 2008-09. Issue not yet resolved.	Pending.
389	Sikkim	ICT Upgradation at HC/Benches	NIC	Projector and LAN not working at HC as switch replacement pending since past 3-4 months	LAN is working fine but projector is not yet rectified by M/s HCL. The vendor would be instructed for the earliest resolution. Leased line for High Court Sikkim not yet provided.
390	Sikkim	LAN	HCL	LAN not at all working in the top floor of the High Court old building. HCL was informed. Issue not yet closed. HCL is not taking the matter seriously.	Pending.
391	Sikkim	LAN	LAN	LAN Survey required as the Court building is a multi-storeyed building in Gangtok and Gyalshing.	New issue
392	Sikkim	Software Rollout	NIC	e-Courts Software for District Courts is already rolled out at two locations of Sikkim (Siche & Namchi) in old computer systems but the same is not in tune. Also S/W couldnot be installed in the server at Siche due to some problem in the S/w. The problem will be sort-out by NIC-Hq, New Delhi once data-base backup from District Court is sent to them. // Data base backup sent to Mr. Kukreti (jpk@nic.in) on 22-03-2012 //	The NIC-HQ will resolve the issue in the existing software.
393	Sikkim	Software Rollout and Training	NIC	Software training to be provided at 2 court complexes by the roll out team, if required	Proper Hardware are not available there. Training can be initiated post H/w installation.
394	Sikkim	UPS	HCL	13 (thirteen) nos of UPS (Uniline) are not functioning properly since installation. HCL was informed regarding this issue very often but till date no action been taken by the vendor.	Pending.
395	Uttarakhand	Any other	CPC	To ask the State Govt. for funds, for different project modules for which funding from centre has expired or is about to expire such as Technical Manpower. A letter no. 3249/UHC/Admin-B/E-Court-2007 dated 06.07.2011 had already been sent to the State Government.	The eCourts expenditure and completion status requested by the State Govt. have been provided by the CPC. However, no fund received from state government yet.
396	Uttarakhand	Data Entry	CPC	Data entry status to be provided by the High Court	Data entry initiated at 9 CCs, where majority of the cases (approx. 79 thousand) have been updated on the website.



Sr. No.	High Court	Module	Respo nsi- bility	Issue Description	Action Taken / Plan
397	Uttarakhand	HW	HCL	HW item delivery to be completed at 22 CCs, for which order has been issued to vendor.	Hardware is pending at all 15 sites where either LAN work has been completed. Few sites are to be suspended for LAN/HW installation. Some hardware through redistribution has been received but installation is pending
398	Uttarakhand	HW	HCL	HW item delivery schedule for 8 CCs, yet to shared by HCL.	HW item delivery schedule for 8 CCs yet to be shared by HCL, where PO were issued in Feb'12.
399	Uttarakhand	HW	HCL	CPC reported that at Court complex Dehradun, UPS, Server and Rack is not available.	PO issued to vendor M/s HCL.
400	Uttarakhand	LAN	Wipro	NIC to issue LAN order at 4 court complexes for which HW order has already been issued/ redistribution has been planned	Redistribution has been completed but installation is pending.
401	Uttarakhand	Laptop	CPC	New Laptops Requirement for new Judicial Officers.	Request has been made to E-Committee and NIC-New Delhi for providng 21 new Laptops and 60 no. of Laser printers to the Judicial Officers of the State vide letter 74/UHC/Admin-B/E-Court/2007 dated 04/01/2012.
402	Uttarakhand	Laptop	CPC	Replacement of old//obsolete laptops	New issue
403	Uttarakhand	Laptop	HCL	HCL to supply the Modems and the routers for the WAN connectivity by 15th February 2012	Pending
404	Uttarakhand	Laptop	NIC	In hill districts, no vendor available for AMC. Permission or provision be made for centralized AMC at High Court level for all laptops	New issue
405	Uttarakhand	Services Delivery	CPC	Services delivery to be initiated	As per website, 11 services are going on in 09 District Court Complexes,where data entry initiated.
406	Uttarakhand	Site Preparati on	CPC	Decision on computerization of the 18 court complexes running in the rented building, to be conveyed to eCommittee and NIC HQ, as per discussion in the CPC Meeting held on 8 Jan 2011. The list of such buildings to be provided to the NIC HQ	12 court complexes are running in government dept. building, out of these 12, estimate for 05 court complexes have been sent to NIC New Delhi. Rest will be sent as and when they are received from District courts. 02 court complexes are running in private rented building.