

eCourts Mission Mode Project

Monthly Project Progress Summary

1 Apr 2013 – 30 Apr 2013


Table of Contents

1. Country-wide progress status summary	3
2. Monthly Progress Report of e-Courts Mission Mode Project for April 2013	4

1. Country-wide progress status summary

The following table shows the status (in courts) of project implementation across the country, as of 30 April, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for April 2013

1. Sites readiness reported by High Courts for 0 Court Complexes (CCs)
2. Computer hardware for district & subordinate courts:
 - ▶ **Hardware ordered at 0 Court Complexes (CCs)**
 - ▶ **Hardware delivered at 55 Court Complexes (CCs) (127 Courts):** Allahabad – 4 CCs, Andhra Pradesh – 21 CCs, Gujarat – 1 CC, Gauhati – 3 CCs, Karnataka – 9 CCs, and Madras – 17 CCs
 - ▶ **Hardware installation completed at 88 Court Complexes (CCs) (186 Courts):** Allahabad – 4 CCs, Andhra Pradesh – 34 CCs, Gujarat – 1 CC, Gauhati – 4 CCs, J&K – 17 CCs, Jharkhand – 1 CC, Karnataka – 9 CCs and Madras – 18 CCs
3. LAN installation at district & subordinate courts:
 - ▶ **LAN ordered at 0 Court Complexes (CCs)**
 - ▶ **LAN delivered at 49 Court Complexes (101 Courts):** Andhra Pradesh – 14 CCs, Maharashtra – 13 CCs, Gujarat – 9 CCs, Gauhati – 1 CC, J&K – 3 CCs, and Karnataka – 9 CCs
 - ▶ **LAN installation completed at 35 Court Complexes (CCs) (54 Courts):** Allahabad – 3 CCs, Andhra Pradesh – 8 CCs, Maharashtra – 5 CCs, Gujarat – 3 CC, Gauhati – 4 CCs, J&K – 10 CCs, and Bihar – 2 CCs