

eCourts Mission Mode Project

Monthly Project Progress Summary

1 Feb 2013 – 28 Feb 2013


Table of Contents

1. Country-wide progress status summary 3
2. Monthly Progress Report of e-Courts Mission Mode Project for February 2013..... 4

1. Country-wide progress status summary

► The following table shows the status (in courts) of project implementation across the country, as of 28 Feb, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for February 2013

1. Sites readiness reported by High Courts for 2 Court Complexes (CCs) (5 courts):

- ▶ Allahabad – 1 CC and Andhra Pradesh – 1 CC

2. Computer hardware for district & subordinate courts:

- ▶ **Hardware ordered at 2 Court Complexes (CCs) (5 Courts):** Gujarat – 2 CCs
- ▶ **Hardware delivered at 24 Court Complexes (CCs) (41 Courts):** Maharashtra – 23 CCs, and Karnataka – 1 CC
- ▶ **Hardware installation completed at 40 Court Complexes (CCs) (180 Courts):** Andhra Pradesh – 10 CCs, Maharashtra – 20 CCs, J&K – 2 CC, Jharkhand – 1 CC, Karnataka – 3 CC, Madras – 2 CCs and Patna – 2 CCs

3. LAN installation at district & subordinate courts:

- ▶ **LAN ordered at 3 Court Complexes (CCs) (17 Courts):** Allahabad – 1 CC, Andhra Pradesh – 1 CC and Karnataka – 1 CC.
- ▶ **LAN delivered at 96 Court Complexes (CCs) (345 Courts):** Maharashtra – 41 CCs, Chhattisgarh – 5 CCs, Jharkhand – 1 CC, Rajasthan – 40 CCs, Karnataka – 8 CCs, and Orissa – 1 CC
- ▶ **LAN installation completed at 155 Court Complexes (CCs) (524 Courts):** Andhra Pradesh – 18 CCs, Maharashtra – 33 CCs, Chhattisgarh – 10 CCs, Gauhati – 1 CC, Madhya Pradesh – 9 CCs, Jharkhand – 3 CCs, Rajasthan – 29 CCs, Karnataka – 8 CCs, Orissa – 5 CCs, Patna – 2 CCs and Sikkim – 3 CCs