

eCourts Mission Mode Project

Monthly Project Progress Summary

1 Jan 2013 – 31 Jan 2013


Table of Contents

1. Country-wide progress status summary	3
2. Monthly Progress Report of e-Courts Mission Mode Project for January 2013	4

1. Country-wide progress status summary

► The following table shows the status (in courts) of project implementation across the country, as of 31 Jan, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for January 2013

1. Sites readiness reported by High Courts for 14 Court Complexes (CCs) (89 courts):

- ▶ Gujarat – 8 CCs, and Madras – 6 CCs

2. Computer hardware for district & subordinate courts:

- ▶ **Hardware ordered at 31 Court Complexes (CCs) (52 Courts):** Andhra Pradesh – 21 CCs, Madras – 4 CCs, Karnataka – 2 CCs, Allahabad – 2 CCs, Gujarat – 1 CC, Gauhati – 1 CC
- ▶ **Hardware installation completed at 55 Court Complexes (CCs) (201 courts):** Chhattisgarh – 22 CCs, Karnataka – 9 CCs, Madras – 8 CCs, Patna – 8 CCs, Allahabad – 4 CCs, Punjab & Haryana – 2 CCs, Gauhati – 1 CC, Bombay – 1 CC

3. LAN installation at district & subordinate courts:

- ▶ **LAN ordered at 27 Court Complexes (CCs) (409 Courts):** Patna – 12 CCs, Allahabad – 6 CCs, Madras – 5 CCs, Karnataka – 2 CCs, Gujarat – 2 CCs
- ▶ **LAN installation completed at 90 Court Complexes (CCs) (263 courts):** Bombay – 55 CCs, Karnataka – 7 CCs, Chhattisgarh – 4 CCs, Gauhati – 4 CCs, Madhya Pradesh – 4 CCs, Madras – 3 CCs, Orissa – 3 CCs, Andhra Pradesh – 3 CCs, Allahabad – 2 CCs, Rajasthan – 2 CCs, Kerala – 2 CCs, Gujarat – 1 CC

4. Application software rolled out at 67 Court Complexes (CCs) (220 courts):

- ▶ Rajasthan – 15 CCs, Madhya Pradesh – 13 CCs, Gauhati – 12 CCs, Gujarat – 8 CCs, Madras – 8 CCs, Andhra Pradesh – 6 CCs, Punjab & Haryana – 2 CCs, Sikkim – 2 CCs, Jharkhand – 1 CC