

**eCourts - ICT Implementation in Indian Judicial System  
Project Status Report for the month of January 2008**

SI No	Task Name	Sub-Task Name	End Date (Actual/Expected)	Status	Remarks
1	Phase I: Project Planning	Preparation of Network Plan (considering SWAN)- Network Architecture and Specification, bandwidth sizing etc.	31-Jan-2008	In Progress	Will be completed shortly
2	Phase I: Identification of Services and Deliverables	Identification of Service Levels	31-Dec-2007	Complete	Draft Service levels were distributed during the workshop on 9th January, we are awaiting comments from CPCs. The same was submitted to Supreme Court for their comments and advise.
3	Phase I: Development and launch of Project Monitoring Website	Launch of the Website	11-Jan-08	In Progress	Development complete. Security Audit in progress
4	Module 1a: Distribution of Lasers Printers	Issue of Purchase Order for Laser printers	9-Jan-08	In Progress	State-wise purchase orders to be issued. NIC had written to 6 HCs for confirmation of addresses. Confirmation received, issue of Purchase Order in progress
5	Module 2 - Personalised Training to Judges	Commencement and monitoring of Training including Supply of Training Material	30-Nov-08	In Progress	Status Attached
6	Module 3 - Providing internet connectivity to laptops - Broadband	Monitoring and Evaluation of Supply of Broadband Connectivity	27-Feb-08	In Progress	Status Attached
7	Module 4 - Providing connectivity at court complexes	Monitoring and Evaluation of Supply of Wi-Fi and Broadband Connectivity	21-Feb-08	In Progress	Status Attached
8	Module 5 - Providing Videoconferencing facility	Issue of RFP	27-Dec-07	Complete	Pre-bid meeting is scheduled for 14 February
		Pre-bid Meeting	14-Feb-08	In Progress	
9	Module 6 - Site Preparation	Constitute committee for Site Preparation at each High Court	11-Jan-08	In Progress	A workshop was held on 9th January, 2008 to reinforce the importance of site preparation in the project. All HCs were requested to form respective site preparation committees and submit cost estimates for site preparation work. We are yet to receive estimates from any state
		Submission of estimates by HCs	1-Feb-08	In Progress	
10	Module 7 - Providing Hardware	RFP for Hardware sent to E-Committee for Vetting	9-Jan-08	In Progress	Tender to be released shortly

**eCourts - ICT Implementation in Indian Judicial System  
Project Status Report for the month of January 2008**

SI No	Task Name	Sub-Task Name	End Date (Actual/ Expected)	Status	Remarks
		Release of Hardware Tender	31-Jan-08	In Progress	
11	Module 8 - Development of Application Software	Formation of Software Standardisation Committee for Version 1	15-Jan-08	In Progress	Written to Ecommittee/Supreme Court for their advise.
		Identification of key NIC personnel to lead software development process	26-Feb-08	Complete	Completed. The names will be announced this week.
12	Module 9 - Technical Manpower	Submission of Pre-bid queries/Corrigendum	17-Jan-08	Complete	Bids have been received. Technical evaluation in progress
		Receiving Vendor Responses and Evaluation- Technical Evaluation	18-Jan-08	In Progress	
13	Upgradation of Infrastructure at High Courts	Preparation of Draft Template for collection of information	25-Jan-08	Complete	NIC has submitted the Infrastructure sizing template to all High Courts. We are awaiting their response
		Distribution of the Infrastructure sizing Template to all states	30-Jan-08	Complete	