

eCourts Mission Mode Project

Monthly Project Progress Summary

1 June 2013 – 31 July 2013


Table of Contents

1. Country-wide progress status summary 3
2. Monthly Progress Report of e-Courts Mission Mode Project for July 2013 4

1. Country-wide progress status summary

The following table shows the status (in courts) of project implementation across the country, as of 31 July, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for July 2013

1. Sites readiness reported by High Courts for 15 Court Complexes (CCs) (18 Courts): Allahabad -3 CCs, Andhra Pradesh – 3 CCs, Chhattisgarh – 7 CCs, and Madras – 2 CCs

2. Computer hardware for district & subordinate courts:

- ▶ **Hardware delivered at 2 Court Complexes (CCs) (3 Courts):** Chhattisgarh – 1 CC, Gujarat – 1 CC
- ▶ **Hardware installation completed at 7 Court Complexes (CCs) (76 Courts):** Allahabad – 1 CC, Andhra Pradesh – 1 CC, Chhattisgarh – 1 CC, Gujarat – 1 CC, and Bihar – 3 CCs

3. LAN installation at district & subordinate courts:

- ▶ **LAN ordered at 22 Court Complexes (CCs) (100 Courts):** Allahabad – 2 CCs, Andhra Pradesh – 1 CC, Chhattisgarh – 7 CCs, Gujarat – 2 CCs, Rajasthan – 2 CCs, Madras – 4 CCs, and Uttarakhand – 4 CCs
- ▶ **LAN delivered at 8 Court Complexes (25 Courts):** Allahabad – 6 CCs, Gujarat – 1 CC, and Gauhati – 1 CC
- ▶ **LAN installation completed at 33 Court Complexes (CCs) (183 Courts):** Allahabad – 3 CCs, Andhra Pradesh – 5 CCs, Gujarat – 4 CCs, Gauhati – 3 CCs, J&K – 9 CCs, Madras – 3 CCs, and Bihar – 6 CCs.