

eCourts Mission Mode Project

Monthly Project Progress Summary

1 June 2013 – 30 June 2013


Table of Contents

1. Country-wide progress status summary	3
2. Monthly Progress Report of e-Courts Mission Mode Project for June 2013.....	4

1. Country-wide progress status summary

The following table shows the status (in courts) of project implementation across the country, as of 30 June, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for June 2013

- 1. Sites readiness reported by High Courts for 8 Court Complexes (CCs) (103 Courts):** Bihar – 4 CCs and Uttarakhand – 4 CCs

- 2. Computer hardware for district & subordinate courts:**
 - ▶ **Hardware ordered at 3 Court Complexes (CCs) (3 Courts):** Allahabad – 1 CC, Bombay – 1 CC, and Chhattisgarh – 1 CC
 - ▶ **Hardware delivered at 31 Court Complexes (CCs) (403 Courts):** Allahabad – 2 CCs, Bombay – 1 CC, Gauhati – 2 CCs, J&K – 3 CCs, Karnataka – 1 CC, and Bihar – 22 CCs
 - ▶ **Hardware installation completed at 46 Court Complexes (CCs) (383 Courts):** Allahabad – 3 CCs, Bombay – 1 CC, Gauhati – 3 CCs, MP – 5 CCs, J&K – 8 CCs, Karnataka – 5 CCs, Bihar – 18 CCs, Punjab & Haryana – 3 CCs

- 3. LAN installation at district & subordinate courts:**
 - ▶ **LAN ordered at 1 Court Complexes (CCs) (1 Court):** Chhattisgarh – 1 CC
 - ▶ **LAN delivered at 97 Court Complexes (611 Courts):** Allahabad – 6 CC, Andhra Pradesh – 4 CCs, Bombay – 1 CC, Gauhati – 7 CCs, J&K – 1 CC, Karnataka – 3 CCs, Madras – 41 CCs, Orissa – 9 CCs, Bihar – 22 CCs, and Punjab & Haryana – 3 CCs
 - ▶ **LAN installation completed at 74 Court Complexes (CCs) (256 Courts):** Allahabad – 1 CC, Andhra Pradesh – 12 CCs, Gujarat – 6 CCs, Gauhati – 6 CCs, MP – 1 CC, Rajasthan – 4 CCs, Karnataka – 5 CCs, Kerala – 3 CCs, Madras – 23 CCs, Orissa – 8 CCs, Bihar – 2 CC, and Punjab & Haryana – 3 CCs.