

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

SI No	Task Name	Sub-Task Name	End Date (Actual/ Expected)	Status	Remarks
1	Sub Track 2 (Project Planning) - Preparation of Solution Architecture by NIC/ Project Consultant	Preparation of Hardware Solution--- Hardware Platform Choice, Server Sizing, Workload Analysis, preparation of server specifications	30.10.2007	Complete	Hardware specifications ready, server sizing and workload analysis completed. The tender document was submitted to E-Committee for their comments. We are currently discussing with E-Committee, the changes proposed by them. Post finalisation of these changes, the tender document will be updated and issued.
		Preparation of Network Plan (considering SWAN)---Network Architecture and Specification, bandwidth sizing etc.	31.01.2008	In Progress	We are in the process of finalising the network plan. A draft version will be distributed for discussion shortly
		Preparation of Software Plan --- Preparation of SRS, Application Architecture, Database Architecture etc.	28.02.2008	In Progress	The SRS including application and database architecture is being currently prepared. The draft version will be discussed with the Software Committee in a workshop proposed to be held in NIC on 26th April, 2008
		Preparation of Data Centre/ Hosting Plan (considering SDC)---Hosting Plan, QoS, Security Standards etc	28.02.2008	Not Applicable	The eCourts project data requirements will be served out of the existing data centres at NIC.
		Integration with other MMPs (considering NSDG)---Identification of other MMPs	31.03.2008	Complete	To be integrated with SWAN and Police.
		Preparation of Service Delivery Plan (considering CSCs)---Identification Service Delivery Channels like Kiosks, CSCs etc.	28.02.2008	Not Applicable	The service delivery will be done through the web-based application. The data may be available at existing service delivery kiosks at High Courts and Supreme Court.

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

SI No	Task Name	Sub-Task Name	End Date (Actual/Expected)	Status	Remarks
2	Sub Track 3 (Identification of Services and Deliverables)	Identification of Service Levels	31-Dec-2007	Complete	Draft Service levels were distributed to all CPCs for approval during the workshop on 9th January. The same was submitted to Supreme Court for their comments and advise.
3	Phase I: Development and launch of Project Monitoring Website	Launch of the Website	11-Jan-08	Complete	The users have been provided with the URL for the Project Monitoring System. They have been asked to register their court complexes and input information for each
4	Module 1a: Distribution of Lasers Printers	Issue of Purchase Order for Laser printers	9-Jan-08	In Progress	State-wise purchase orders have been issued for 13 states - Punjab & Haryana, Gujarat, Kerala/Lakshadweep, MP, TN, Uttaranchal, Karnataka, Chattisgarh, Assam, Meghalaya, Mizoram, Tripura, HP. Delivery started in Punjab & Haryana
5	Module 2 - Personalised Training to Judges	Commencement and monitoring of Training including Supply of Training Material	30-Nov-08	In Progress	Training expected to be over by 31st March, 2008 - 9201 Judges and 36804 Court Staff
6	Module 3 - Providing internet connectivity to laptops - Broadband	Monitoring and Evaluation of Supply of Broadband Connectivity	27-Feb-08	In Progress	Out of 11348 connections requested, 6604 Broadband and 1529 Dialup connections have been given. Out of 3215 pending connections, 395 posts are vacant, 733 Judges don't have a phone, 202 cases of wrong or no address, 111 cases of judges refusing to take connection
7	Module 4 - Providing connectivity at court complexes	Monitoring and Evaluation of Supply of Wi-Fi and Broadband Connectivity	21-Feb-08	In Progress	Out of 529 District Court Complexes, 347 have been provided Broadband connection, 37 are provided Dialup. Remaining are in process In Taluka courts, out of 598 connections to be provided, 195 Broadband and 64 Dialup connections have been given. For state-wise details, please refer to attached sheets

eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008

SI No	Task Name	Sub-Task Name	End Date (Actual/ Expected)	Status	Remarks
8	Module 5 - Providing Videoconferencing facility	Issue of RFP and Pre-bid	27-Dec-07	Complete	Post issuance of RFP and Pre-bid meeting, queries were raised by the vendors. Response to these queries has been finalised in consultation with E-Committee. The updated tender document, with corrigendum, has been submitted to NIC Standing Committee for approval. Post approval, these documents will be uploaded / shared with vendors. The last date for submission of bids has been extended till 25th April, 2008

**eCourts - ICT Implementation in Indian Judicial System
Project Status Report for the month of March, 2008**

SI No	Task Name	Sub-Task Name	End Date (Actual/Expected)	Status	Remarks
9	Module 6 - Site Preparation	Constitute committee for Site Preparation at each High Court	11-Jan-08	In Progress	Site preparation estimates have been received from the following states - Madhya Pradesh (150 Court Complexes), Gujarat (6 Districts), Uttaranchal (6 Court Complexes)
		Submission of estimates by HCs	1-Feb-08	In Progress	
10	Module 7 - Providing Hardware	Release of Hardware Tender	31-Jan-08	In Progress	The tender has been submitted to E-Committee for their review. NIC has replied to the first set of queries received from them. Post finalisation of the changes, the updated tender document will be released.
11	Module 8 - Development of Application Software	Formation of Software Standardisation Committee for Version 1	15-Jan-08	Complete	The Software standardisation committee has been formed. Also, the NIC team for District and Subordinate Court software has been asked to prepare a draft SRS document. This document will be shared with the committee in the Workshop to be held in NIC on 26th April, 2008
		Identification of key NIC personnel to lead software development process	26-Feb-08	Complete	Three Software committees have been formed. One for each application - District and Subordinate Courts, High Courts, and Supreme Court. Preparation of Action Plans for each in progress
12	Module 9 - Technical Manpower	Submission of Pre-bid queries/Corrigendum	17-Jan-08	Complete	Technical evaluation is completed. Financial evaluation in progress.
		Receiving Vendor Responses and Evaluation - Technical Evaluation	18-Jan-08	Complete	
13	Upgradation of Infrastructure at High Courts	Preparation of Draft Template for collection of information	25-Jan-08	Complete	Kindly refer to the next sheet
		Distribution of the Infrastructure sizing Template to all states	30-Jan-08	Complete	

High Court Infrastructure Status as on 25/03/2008

Sr No.	State Name	High Court Name	ICT INFRASTRUCTURE REPORTS RECEIVED	REMARKS
1	Andhra Prdaesh	Andhra Pradesh	PENDING	
2	Assam	Gauhati	YES	6 NOS. OF GAUHATI HIGH COURT BENCH - PENDING
3	Bihar	Patna	PENDING	
4	Chattisgarh	Chattisgarh	YES	
5	Delhi	Delhi	PENDING	
6	Gujarat	Gujarat	PENDING	
7	Himachal Pradesh	Himachal Pradesh	YES	
8	Jammu & Kashmir	Jammu & Kashmir	YES	
9	Jharkhand	Jharkhand	YES	
10	Karnataka	Karnataka	YES	
11	Kerala	Kerala	YES	
12	Madhya Pradesh	Madhya Pradesh	YES	2 NOS. OF MADHYA PRADESH HIGH COURT BENCH – PENDING
13	Maharastra	Bombay	YES	
14	Orissa	Orissa	PENDING	
15	Punjab / Haryana / Chandigarh	Punjab & Haryana	YES	
16	Rajasthan	Rajasthan	PENDING	1 NO. OF RAJASTHAN BENCH – PENDING
17	Sikkim	Sikkim	YES	
18	Tamilnadu	Madras	YES	
19	Uttar Pradesh	Allahabad	PENDING	1 NO. OF ALLAHABAD HIGH COURT BENCH - PENDING
20	Uttrakhand	Uttrankhand	YES	
21	West Bengal	Calcutta	YES	