

# **eCourts Mission Mode Project**

## **Monthly Project Progress Summary**

**1 May 2013 – 31 May 2013**


## Table of Contents

1. Country-wide progress status summary .....	3
2. Monthly Progress Report of e-Courts Mission Mode Project for May 2013.....	4

# 1. Country-wide progress status summary

The following table shows the status (in courts) of project implementation across the country, as of 31 May, 2013; excluding Delhi.

**Country wide status – District and Subordinate Courts**



## **2. Monthly Progress Report of e-Courts Mission Mode Project for May 2013**

- 1. Sites readiness reported by High Courts for 2 Court Complexes (CCs) (6 courts):** Madras – 2 CCs
  
- 2. Computer hardware for district & subordinate courts:**
  - ▶ **Hardware ordered at 0 Court Complexes (CCs)**
  - ▶ **Hardware delivered at 14 Court Complexes (CCs) (40 Courts):** Andhra Pradesh – 21 CCs, Gujarat – 1 CC, J&K – 1 CC, Karnataka – 9 CCs
  - ▶ **Hardware installation completed at 14 Court Complexes (CCs) (51 Courts):** Allahabad – 1 CC, Andhra Pradesh – 2 CCs, Bombay – 1 CC, Gujarat – 1 CC, J&K – 3 CCs, Karnataka – 5 CCs and Bihar – 1 CC
  
- 3. LAN installation at district & subordinate courts:**
  - ▶ **LAN ordered at 7 Court Complexes (CCs) (31 Courts):** Bombay – 2 CCs, Madras – 5 CCs
  - ▶ **LAN delivered at 51 Court Complexes (117 Courts):** Allahabad – 1 CC, Andhra Pradesh – 37 CCs, Bombay – 2 CCs, Gujarat – 2 CCs, Gauhati – 2 CCs, J&K – 1 CC, and Karnataka – 6 CCs
  - ▶ **LAN installation completed at 51 Court Complexes (CCs) (108 Courts):** Andhra Pradesh – 17 CCs, Bombay – 12 CCs, Chhattisgarh – 1 CC, Gauhati – 2 CCs, J&K – 9 CCs, Rajasthan – 1 CC, Karnataka – 7 CCs, Madras – 1 CC, and Bihar – 1 CC