

eCourts Mission Mode Project

Monthly Project Progress Summary

1 Nov 2012 – 30 Nov 2012


Table of Contents

| | |
|---|---|
| 1. Country-wide progress status summary | 3 |
| 2. eCourts MMP – County-wide status as on 30 th November 2012..... | 4 |
| 3. Monthly Progress Report of e-Courts Mission Mode Project for November 2012 | 5 |

1. Country-wide progress status summary

► The following table shows the status (in courts) of project implementation across the country, as of 30 Nov, 2012; excluding Delhi.

Country wide status – District and Subordinate Courts



2. eCourts MMP – County-wide status as on 30th November 2012

1. Site Readiness

- ▶ Total Sites Ready – 2,552 CCs (13,791 Courts)
- ▶ Incremental change for sites readiness in November – 23 CCs (304 Courts)*

2. Hardware Installation Status

- ▶ Total Sites where Hardware has been ordered – 2,418 CCs (12,936 Courts)
- ▶ Total Sites where Hardware has been installed – 2,196 CCs (12,105 Courts)
- ▶ Incremental change for Hardware installation in November – 2 CCs (3 Courts)

3. LAN Installation Status

- ▶ Total Sites where LAN has been ordered – 2,463 CCs (12,837 Courts)
- ▶ Total Sites where LAN has been installed – 1,744 CCs (10,157 Courts)
- ▶ Incremental change for LAN installation in November – 80 CCs (209 Courts)

4. Software Installation Status

- ▶ Total Sites where Software has been installed – 1,994 CCs (11,516 Courts)
- ▶ Incremental change for Software installation in November – 138 CCs (351 Courts)

3. Monthly Progress Report of e-Courts Mission Mode Project for November 2012

1. Sites readiness reported by High Courts for 23 Court Complexes (CCs) (304 courts):

- ▶ Allahabad – 2 CCs, Gujarat – 8 CCs, Gauhati – 3 CCs, Jharkhand – 1 CC, Madras – 3 CCs, and Patna – 6 CCs

2. Computer hardware for district & subordinate courts:

- ▶ **Hardware ordered at 13 Court Complexes (CCs) (69 Courts):** Madras – 10 CCs, and Patna – 3 CCs
- ▶ **Hardware installation completed at 2 Court Complexes (CCs) (3 courts):** Uttarakhand – 2 CC.

3. LAN installation at district & subordinate courts:

- ▶ **LAN ordered at 43 Court Complexes (CCs) (224 Courts):** Allahabad – 28 CCs, AP – 6 CCs, Chhattisgarh – 1 CC, Gauhati – 5 CCs, and Madras – 3 CCs
- ▶ **LAN installation completed at 80 Court Complexes (CCs) (209 courts):** Andhra Pradesh – 6 CCs, Maharashtra – 10 CCs, Madhya Pradesh – 40 CCs, and Madras – 24 CCs

4. Application software rolled out at 138 Court Complexes (CCs) (351 courts):

- ▶ Andhra Pradesh – 44 CCs, Gujarat – 9 CCs, Gauhati – 2 CCs, Madhya Pradesh – 71 CCs, and Orissa – 12 CCs.

