

eCourts Mission Mode Project

Monthly Project Progress Summary

1 Sep 2013 – 30 Sep 2013


Table of Contents

1. Country-wide progress status summary 3
2. Monthly Progress Report of e-Courts Mission Mode Project for Sep 2013 4

1. Country-wide progress status summary

The following table shows the status (in courts) of project implementation across the country, as of 30 Sep, 2013; excluding Delhi.

Country wide status – District and Subordinate Courts



2. Monthly Progress Report of e-Courts Mission Mode Project for Sep 2013

- 1. Site Preparation completed at 8 Court Complexes (CCs) (12 Courts):** Gujarat – 8 CC
- 2. Computer hardware for district & subordinate courts:**
 - ▶ **Hardware ordered at 18 Court Complexes (CCs) (220 Courts):** Chhattisgarh – 6 CCs, Karnataka – 3 CCs, Madras – 5 CCs, and Bihar – 4 CCs
 - ▶ **Hardware installation completed at 2 Court Complexes (CCs) (2 Courts):** Allahabad – 1 CC, Maharashtra – 1 CC
- 3. LAN installation at district & subordinate courts:**
 - ▶ **LAN ordered at 24 Court Complexes (270 Courts):** Allahabad – 12 CCs, Chhattisgarh – 2 CCs, Karnataka – 3 CCs, Madras – 3 CCs, and Bihar – 4 CCs
 - ▶ **LAN installation completed at 21 Court Complexes (CCs) (194 Courts):** Allahabad – 7 CCs, Andhra Pradesh – 3 CCs, Maharashtra – 1 CC, Calcutta – 1 CC, Gauhati – 1 CC, Karnataka – 1 CC, Madras – 1 CC, and Bihar – 6 CCs
- 4. CIS Software installation at district & subordinate courts:**
 - ▶ **CIS Software installed at 177 Court Complexes (1022 Courts):** Allahabad – 22 CCs, Andhra Pradesh – 14 CCs, Maharashtra – 11 CCs, Gujarat – 14 CCs, Gauhati – 4 CCs, Madhya Pradesh – 5 CCs, Karnataka – 34 CCs, Madras – 37 CCs, and Bihar – 36 CCs