



e-Courts

Project Implementation Plan



Modules in e-Courts

- **1 - Distribution of Laptops and Laser Printers**
- **2 - Personalised Training to judges**
- **3 - Connectivity to laptops – Broadband**
- **4 - Connectivity at court complexes**
- **5 –Videoconferencing**
- **6 – Site preparation**
- **7 –Hardware**
- **8 –Application Software**
- **9 - Technical Manpower**

Site Preparation

- Formation of Committee
- Identification of vendor
- Cost estimates and layout diagrams, to be approved by Committee
- NIC will release payment after receiving above
- Cost estimates should be around Rs.2 Lakh/site
- Completion certificate to be vetted by High Courts and District Courts
- Site Preparation excludes LAN
- AC/DG sets procurement - central empanelment

Laser printers

- Number of Laser Printers to be distributed
Should they be equal to number of Laptops OR number of courts?
- Where should be Delivery of Laser Printers?
High Court or District Court or Taluka Courts?
- Where should be done Stock Entry?
High Courts or District courts?
- Procedure for stock entry, delivery, installation, and certification needs to be finalised
- Only one installation certificate should be sent per High court

Email/Internet

- BSNL/MTNL is facility provider
- BSNL is provided with lists of address of judges vetted by HCs
- NIC is receiving lists directly from judges, not vetted by DJs or HCs
- Installation note to be signed by concerned judge
- All installation notes to be compiled together and vetted by respective High Courts before sending to NIC
- Change of addresses, phone nos., transfers and retirement of judges – *How to manage ?*

Internet Connectivity at Court Complexes

- BSNL is facility provider
- Broadband based connectivity
- Wi-fi based connectivity in one room
- This arrangement will be till leased line / SWAN connectivity is made available to each court
- List of addresses of all court complexes vetted by HCs

Video Conferencing

- District court wise requirement of VC to be vetted by High Courts and sent to NIC
- Exclude sites where VC facility already exists
- VC will be based on VSAT technology
- At court end, complete VC facility will be made available.
- At Jail end , low end VC facility
- Procedure for stock entry, delivery, installation, and certification to be finalised

Hardware

- **4 Computers (desktops and thin clients) with 3 printers will be given per court**
- **2 computers in court, 1 in Judicial Service Centre (JSC), 1 for General purpose – Payroll, etc**
- **3 Printers – 2 in Court, 1 in JSC/General Purpose**
- **All computers in a court complex will be networked to a server**
- **At each court complex one scanner will be provided**
- **Procedure for stock entry, delivery, installation, and certification to be discussed**

Technical Manpower

- At each High Court - Senior System Officer, System Officer, 2 System Assistants
- At each District court - System Officer, 2 System Assistants
- Deployed for 18 man-months
- Will report to High Court and District Court Judges respectively
- Whenever need arises, they will visit the subordinate courts
- TA/DA will be provided

General Issues

- Should hardware be delivered directly to district, taluka courts or through High Courts as in the case of laptops?
- General mechanism for stock entry, delivery, installation, and certification
- Services and Service Levels
- Technical Manpower – When should they be deployed
- Next meeting – Region or High Court-wise, frequency of meeting

Stock Entry – e-Courts Assets

- At the time of inspection 3 copies of lists of items with sr.nos & addresses of DCs/Taluka courts will be generated
- Two copies of lists will be sent to HCs
- Items will be directly delivered at respective court complex
- After delivery at each location judge in-charge will sign delivery challans
- All delivery challans will be collected by vendor and submitted to HC
- HC will cross check each delivery challan with the consolidated list and paste the same in the stock register
- HC will forward only one consolidated certified delivery challan to NIC
- Same procedure will be followed for installation and certification for bill clearance.



Thanks

